GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 5
PUBLIC BUILDINGS SERVICE

TO LEASE NO. LMA04496

LEASE AMENDMENT
IADDRESS OF PREMISES: Date (to be applied by Government on date of execution)
201 Maple Street
Chelsea, MA

w
THIS AGREEMENT, made and entered into thisé day of November , 2013, by and between Emerald Corporate
Center, LLC (the “Lessor"), having a business address at 180 Second Street, Chelsea, MA 02150, and the General Services
Administration, acting as agent for the United States Government (the “Government”).

WHEREAS, in December 2012 and June 12, 2013, and subsequent thereto, the Lessor submitted a Request for
Equitable Adjustment for alleged increases in both hard and soft construction costs (“Cost Increases”) under the Lease for the
time period September 23, 2011 through April 1,2013 (the "Initial REA"); and

WHEREAS, the Lessor has alleged additional Cost Increases as well as other cost burdens such as
carry costs for the time period April 1, 2013 through the effective date of this Lease Amendment No. 5 (the "Additional
Increases") (the Initial REA and the Additional Increases being hereafter collectively referred to as the "REAs"); and

WHEREAS, the Lessor has also alleged claims with regard to delays for the time period September 23, 2011
through the effective date of this Lease Amendment No. 5 (collectively, the "Delay Claims"); and

WHEREAS, the design of the project contemplated under the Lease as awarded included a triangular shaped
office building and a separate, structured parking facility to accommodate 230 vehicles (the "Original Office and Garage
Design"), together with additional structures as specified in the Lease; and

WHEREAS, on or about March 2013, the Lessor proposed an alternative to the Original Office and Garage Design
comprised of a single, rectangular shaped office building providing both the office space required under the Lease as well
as one level of below grade parking and one partial level of at grade parking to accommodate 120 vehicles in a single structure
with the office space (the "Rectangular Office and Garage Design"), together with additional structures as specified in the
Lease, which Rectangular Office and Garage Design is as more particularly shown on a plan, comprised of two (2)
pages, dated May 8, 2013, prepared by Goody Clancy for ACS Development Corporation, entitled “Project
Summer, Concept Presentation, Scheme A, attached hereto as Exhibit A and by this reference made a part hereof:
and ;

This Lease Amendment contains 7 pages, inclusive of Exhibit A and Exhibit B

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOQF, the parties subscribed their names as of the below date.

FOR THE LE FOR THE GOVERNMENT:
Signature: Signature;

Name: NTHONY . Name: ° /A ¢ hx€ /)  Siperes
Title: MAINAGER Title: Lease Contracting Officer
Entity Name: £ epary CoRpoRATE CEMVBK ~-“GSA, Public Buildings Service,

Date: ¥ NOY emBeR >013 Date: /-8 203

WITNESSED FOR THE LESSOR BY:

Signature: F
Name: { ; — CAPTHY

Title: KEASINGE ASLICATE
Date: ¢ Novemgex d0/(3
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WHEREAS, as shown on Exhibit B attached hereto and by this reference incorporated herein, the Lessor
has estimated that the cost of core and shell construction of the Rectangular Office and Garage Design is Six Million,
Three Hundred and Twenty-Four Thousand, Five Hundred and Twenty Two and 00/100 ($6,324,522) Dollars less
than the cost of core and shell construction of the Original Office and Garage Design (the" Core and Shell Savings");

and

WHEREAS, the Government has agreed to the substitution of the Rectangular Office and Garage Design in
place of the Original Office and Garage Design; and

WHEREAS, the Lessor and the Government wish to resolve the REAs and the Delay Claims and expeditiously
move forward with the Lease construction.

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, the Lessor and the Government agree that the Lease is hereby amended as follows:

1. Design Change.

A The Lease is hereby amended to delete in its entirety the Original Office and Garage Design and substitute
in its place the Rectangular Office and Garage Design.

B.  Paragraph 1of the SF 2 of the Lease is hereby deleted in its entirety and the following substituted in its place:

THE LESSOR HEREBY LEASES TO THE GOVERNMENT AND THE GOVERNMENT HEREBY
LEASES FROM THE LESSOR THE FOLLOWING DESCRIBED PREMISES: An area of 220,000
Rentable Square Feet (‘RSF") with a Common Area Factor to be determined by mutual agreement between the
Lessor and the Government, yielding approximately 200,600 ANSI/SOMA Office Area (occasionally herein
referred to as "Usable") square feet of office and general purpose space comprising the entire building to be
constructed at 201 Maple Street, Chelsea, MA, (hereinafter, the "Building"), together with additional structures
as specified in the Lease and with parking as provided in Lease Amendment No. 5 (the "Parking”), and
with the land upon which the Building is situated and sidewalks, parking areas, and landscaped areas located
thereon, all as depicted on Exhibit A attached hereto (collectively, the "Premises" or the "Leased Premises").

C. Parking. Parking shall be provided as required under Paragraph 1.4. C., D,, E., and F. of the Phase Il SFO
of the Lease and Sec 4.5.B.3 and Sec 4.5.B.8 of the Program of Requirements, (Version 2.1.2), dated
September 9, 2008, as amended January 2009, as incorporated into the Lease (the "POR") —
Notwithstanding the foregoing, the Lessor will provide a total of 400 parking spaces and use best efforts to
provide the number and location of parking spaces as follows:

2. Rent Adjustment.

A.  Rent shall be increased from $49.90 per Rentable Square Foot ("RSF") to $52.14 per RSF, reflecting a six
percent (6%) escalation of the hard construction costs in the amount of Eighty Four Million, Six Hundred and
Seventy Two Thousand, Three Hundred and Forty Seven and 00/100 ($84,672,347.00) Dollars and a Two
Hundred and Seventy Five Thousand and 00/100 ($275,000.00) Dollar escalation of soft costs of construction.

A
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B.  Paragraph 3 of the SF 2 of the Lease is hereby deleted in its entirety and the following substituted in its place:

Rent. The Government shall pay to the Lessor, commencing on the Commencement Date, as defined in
Paragraph 2 hereof, and payable via Electronic Funds Transfer, Annual Rent in the amount of $11,470,800.00,
payable in the amount of $955,900.00 per month in arrears and calculated as 220,000 RSF multiplied by $52.14
per RSF, plus CPI escalations on the Base Operating Costs as established in Paragraph 6 of the SF 2 of the
Lease, as amended in Paragraph 7 of Lease Amendment No. 5, after the first year of occupancy of the Leased
Premises, if applicable, to:

Emerald Corporate Center LLC
180 Second Street
Chelsea, MA 02150
Rent for a period of less than one month shall be prorated on a per diem basis.

Construction Schedule. The Construction Schedule shall be as delineated in Section 3 of the POR.

A.  Paragraph 3.7.A. of the POR is hereby deleted in its entirety and the following substituted in its place:
Within thirty (30) calendar days of the date of full execution of the Lease Amendment No.5 of the Lease (‘LA
No.5"), the Lessor shall submit to the Contracting Officer a tentative design and construction schedule using
Critical Path Method Scheduling, giving the dates on which the various phases of design and construction will
be completed to coincide with the Government's required occupancy date. Refer to "Occupancy Date” in
paragraph in the SUMMARY section of the Phase Il SFO of the Lease. The finalized schedule shall be
submitted no later than sixty (60) calendar days after the effective date of LA No. 5.

Occupancy Date. The start date of the Lease shall be April 1, 2013, as established in Lease Amendment No. 2 of the
Lease. Notwithstanding the forgoing, the first sentence of Paragraph 1.19.A of the Phase Il SFO of the Lease is hereby
deleted in its entirety, and the following substituted in its place:

All construction required under the Lease shall be completed and ready for occupancy not later than thirty two (32)
months after the effective date of Lease Amendment No. 5

Ownership and Team Members. The Government hereby covenants that it will not unreasonably withhold its approval of
Lessor's addition of any new project team members or joint venture team members acquliring an interest in the Leased
Premises or the Lessor. The Government will respond to a written request of the Lessor for Government approval of the
same as expeditiously as possible and not later than thirty (30) calendar days following receipt of such request and, if
necessary, the Lease shall be promptly amended, documenting such change. Notwithstanding the foregoing, the
Government will make best efforts for the timely completion of security clearances and limited background investigations.

-Core and Shell Savings.  All Core and Shell Savings realized as a result of the Government agreeing to substitute the
Rectangular Building and Garage Design in place of the Original Building and Garage Design shall inure exclusively to the
Lessor.

Operating Costs. _ As established in Paragraph 6 of the SF2 of the Lease, t he operating costs base shall be
$2,035,000.00 (the "Operating Costs Base”). Provided that the Lessor submits a written request for the same, the
Government will consider an adjustment to the Operating Costs Base as of the Commencement Date of the Lease.

The Parties agree that Lease Amendment No. 1 and Lease Amendment No. 4 are hereby rendered null and void and of no
force or effect.

Lessor's Release of the Government. In consideration of the modifications agreed to herein as complete equitable

adjustment of all claims or demands for relief, remedies or equitable adjustments of the Lessor, known and unknown, of
any nature or description whatsoever, including any claim for payment of attorneys fees and including without limitation all
‘claims related to contract price alleged in the REA as well as those related to contract time alleged in the Delay Claims (the
REA and the Delay Claims being hereafter collectively referred to as the "Claims"), WSOF hereby re|eases the

/ \
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10.

Government from any and all further equitable adjustment or liability of any nature whatsoever arising under the Lease

through the effective date of this Lease Amendment No. 5, including any attributable to such facts and circumstances
giving rise to the assertion of the Claims. Notwithstanding the foregoing, nothing in this release is intended to or does have
any effect on the Lessor’s opportunity under the Lease to submit a Request for Equitable Adjustment regarding the amount
of the Real Estate Tax Base as defined in Paragraph 4.4.B.7 of the Phase Il SFO of the Lease, which definition includes the
alternative opportunity to establish the amount of the Real Estate Tax Base through negotiation that reflects an agreed upon

base for a Fully Assessed value of the property.

Government's Release of the Lessor. In consideration of the modifications agreed to herein as conmplete satisfaction of all
Claims, as identified in Paragraph 9 above, the Government hereby releases the Lessor fromany and all Government
claims, known and unknown, of any nature arising under or related to the Lease through the effective date of this Lease
Amendment No. 5, indluding any attributable to such facts and dcircumstances giving rise to assertion of the Clairns as

identified in Paragraph 9 above.

Pl 7
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GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No.7
PUBLIC BUILDINGS SERVICE

LEASE AMENDMENT
TO LEASE NO. LMA-04496, Neg.
ADDRESS OF PREMISES:
201 Maple Street
Chelsea, MA

THIS AGREEMENT, made and entered into thisﬁ day ()f};@é 2014, by and between Emerald

Corporate Center, LLC (the “Lessor”), having a business address at 180 Second Street, Chelsea, MA 02150 and
the General Services Administration (GSA), as agent for UNITED STATES OF AMERICA (the “Government”).

WHEREAS, the Lessor and the GSA desire to amend the above referenced lease (the “Lease”)

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is
hereby acknowledged, the Lessor and the GSA agree that the Lease is amended as follows:

1. The Federal Bureau of Investigation Nationwide Program of Requirements (of) Solicitation For Offers
2818A dated September 09, 2008 and Amended January 2009 Lease language entitled: The POR FBI
Field Facilities (version 2.1.2): 16.0 Appendix 3: Unit Price Matrix Tenant Improvement Prices
(August 2008) pages 147 through 150 are hereby deleted and the following is inserted in its place:

The POR FBI Field Facilities (version 2.1.2): 16.0 Appendix 3: Unit Price Matrix Tenant

Improvement Prices (August 2008) pages 1 through 5 and Submitted to the Government on
4/24/2014 and are attached to this Lease Amendment #7 and made a part hereof.

This Lease Amendment contains six (6) pages.
All other terms and conditions of the Lease shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto subscribed their names as of the above date.

FOR THE LESSOR: FOR THE GOVERNMENT:

Signature: Signatu

Name: AU LA S\MBoY Name:

Title: PRNAGE Lease Contracting Officer
Entity Name: Emerald Corporate Center, LLC GSA, Public Buildings Service
Date: 4 qune 2oy Date: hbe Zo, 2o0(<f
WITNESSED F .

Name: Leid Mccarting

Title: Lsoe ceole 4

Date: H June 20 4

Lease Amendment Form Region 1, Dec 2012
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GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 9 Rev. 1
PUBLIC BUILDINGS SERVICE
LEASE AMENDMENT TO LEASE NO. LMA04496
IADDRESS OF PREMISES: Date (to be applied by Government on date of execution)
201 Maple Street ‘
Chelsea, Massachusetts 02150 NOV 2 0 2015
THIS AGREEMENT, made and entered into this / day of _/L UL ] , 2015, by and

between Emerald Corporate Center, LLC (the “Lessor”), havmg a busmess address at 180 Second Street,
Chelsea, MA 02150, and the General Services Administration, acting as agent for the United States Government
(the “Government”).

WHEREAS, the Lessor and the Government desire to amend the above referenced lease (the “Lease”)

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, the Lessor and the Government agree that the Lease is amended as follows:

1. The Revised Room Data Matrix. The Federal Bureau of Investigation, Nationwide Program of Requirements,
Solicitation for Offers Number 2818A, dated September 09, 2008, as amended January 2009, and as
incorporated into the Lease (the “POR”) is hereby amended to delete the following in their entirety: (i)
Section 13.0 “DIAGRAMS” (pages 83 through 113 of 150); (ii) Section 14.0 “APPENDIX 1: ROOM DATA
MATRIX" (pages 114 through 124 of 150); and (iii) Section 15.0 “APPENDIX 2: ROOM DATA MATRIX
LEGEND” (pages 125 through 146 of 150) and substitute the following in place of each:

(a) “Boston Field Office, REVISED SECTION 13: DIAGRAMS & APPENDIX 2: ROOM DATA MATRIX LEGEND”
version 13.1.C.2, dated January 14, 2014, (pages 1 through 54 of 54), attached hereto, and by this
reference incorporated herein, being comprised of the following:

{Continued on Page 2 of 2}

This Lease Amendment contains a total of 87 pages

All other terms and conditions of the Lease shall remain in full force and effect. It is agreed that no schedule
impacts have resulted from these changes.

IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE GOVERNMENT:

FOR THE LESSOR:

Name VRACLA S\YNA\200LL Name: Z/b4.4z0¢/ < #2 .
Title: L ANACCEWR Title: /’ 7 /228 o e //
Entity Name: (L (. GSA, Public Buildings Se/rv1ce

Date: 30 OCTOBZR  Z20\S Date: NOV 2 02015

WITNESSED FOR THE LESS

Name: 1&5 W/ A kasO \ ‘L’/

Title: Sy. Yroph Nar - s/
- =

Date: “/l */ﬂ

Lease Amendment Form 12/12
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Lease Amendment No. 09 - LMA04496 PAGE 2 of 2

(1) Section 13.0, DIAGRAMS (pages 4 through 29 of 54), attached hereto as Exhibit A;

(2) Section 14, APPENDIX 1: ROOM DATA MATRIX, Boston Office: Boston Version 13.1.C.2 (pages 1
through 12 of 12), attached hereto as Exhibit B; and

(3) Section 15.0, APPENDIX 2: ROOM DATA MATRIX LEGEND (pages 31 through 54 of 54), attached
hereto as Exhibit A.

The Government previously transmitted each of these documents to the Lessor under cover of
Government Correspondence No. OL 018, dated February 21, 2014.

(b) Further Revised Room Data Matrix, “Field Office: Boston Version 13.1.C.2”, dated March 19, 2014,
(pages 1 through 8 of 8), attached hereto as Exhibit C and by this reference incorporated herein.

This document clarifies the document incorporated into the Lease under Subsection 1. a. 2 above, i.e,,
Section 14, APPENDIX 1: ROOM DATA MATRIX, Boston Office: Boston Version 13.1.C.2, dated January
14, 2014, (pages 1 through 12 of 12).

The Government previously transmitted this document to the Lessor under cover of Government
Correspondence No. OL 022, dated March 20, 2014.

2. On Grade Room Recommendations. The document entitled “On Grade Room Recommendations”, Version
13.1.C.2, dated February 19, 2014, (page 1 of 1), attached hereto as Exhibit G, is hereby incorporated into

the Lease.

The Government previously transmitted this document to the Lessor under cover of Government
Correspondence No. OL 018, dated February 21, 2014.

3. Proposed Change Order No. 20r3 (PCO No. 20r3) - “Scope and Cost Impact - from January 2009 RDM and RDM
Legend to March 2014 RDM and RDML” as described above and in ECC’s proposals dated December 11, 2014 and
revised September 17, 2015 (10 pages), attached hereto as Exhibit H, is hereby incorporated into the Lease.

Total Net Credit to the Government for the above listed Revisions and Changes, as depicted in ECC’s

Proposed Change Order Number 20r3 (PCO No. 20r3): _

Al
INITIALS: q
LESSOR
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BPOB - PERMIT ANALYSIS - SUM-06A
Activity ID

Detailed Schedule _

BPOB - PERMIT ANALYSIS

2016

Data Date: 28-Apr-14 / Run Date: 25-Feb-15 12:54
Total Float —! 2014 _ 2015 _

§m~_€~_§m<—._::_ Jul T.:w_mmu_Oop_zo<_cmo_._m:__umv_z_mﬂ_%q [May[dun Jui [Aug _Mmu_oanOiUmn_,_m: [Feb[Mmar _>E_z_m<_,_:: [oul [Aug | Sep| Oct[Nov

7 Design Kick-off Meeting 0 26-Feb-14 A Design Kick-off Meeting
8 Select AE Consultants 0 26-Feb-14 A Select AE Consultants
Final Concept Design Completion
10 Site Drawings/Narrative 0 27-Feb-14 A 25-Apr-14 A Site Drawings/Narrative
" Architectural Drawings/Narrative 0 27-Feb-14A 25-Apr-14 A Architectural Drawings/Narrative
12 MEP Drawings/Narrative 0 27-Feb-14 A 25-Apr-14 A MEP Drawings/Narrative
13 Structural Drawings/Narrative 0 27-Feb-14 A 25-Apr-14 A Structural Drawings/Narrative
14 Blast Narrative 0 27-Feb-14A 25-Apr-14 A Blast Narrative
Design Intent Drawings (DID)
17 DID 1 Blocking & Stacking 0 24-Mar-14 A 28-Apr-14 A I DID 1 Blocking & Stacking
18 DID 2 Wal Layouts 15 21-Apr-14 A 16-May-14 59 B DID 2 Wal Layouts
18.1 DID 2 Wal Layouts - Owner / Contractor Review 5 19-May-14 23-May-14 72 0 DID 2 Wal Layotts - Owner / Contractor Review
19 DID 3 Prefinal 29 19-May-14 27-Jun-14 59 [ DID 3 Prefinal
19.1 DID 3 Prefinal - Owner / Contractor Review 5 30-Jun-14 07-Juk14 59 O DID 3 Prefinal - Owner / Contractor Review
20 DID 4 Final 29 03-Jul-14 13-Aug-14 58 [ DID 4 Final
201 DID 4 Final - Owner / Contractor Review 5 14-Aug-14 20-Aug-14 58 O DID 4 Final - Owner / Contractor Review
Shell and Core DD/CD
22 35% SC Documents 0 22-Apr-14A 30-Apr-14 A B 35% SC Documents
23 65% SC Documents 44 28-Apr-14 A 27-Jun-14 0 [ 65% SC Documents
231 65% SC Documents - Owner / Contractor Review 5 30-Jun-14 07-Jul-14 43 0O 65% SC Documents - Owner / Contractor Review
24 95% SC Documents 44 30-Jun-14 29-Aug-14 20 1 95% SC Documents
241 95% SC Documents - Owner / Contractor Review 5 02-Sep-14 08-Sep-14 61 O 95% SC Documents - Owner / Contractor Review
25 Reconcile 95% Review Comments 2 02-Oct-14 03-Oct-14 60 I R ile 95% Review C
26 100% SC Documents 10 06-Oct-14 20-Oct-14 60 3 100% SC Documents
26.1 100% SC Documents - Owner / Contractor Review 5 21-Oct-14 27-Oct-14 60 O 100% SC Documents - Owner / Contractor Review
Tenant Improvement DD/CD
28 35% TI Documents 22 25-Aug-14 24-Sep-14 58 [ 35% Tl Documents
28.1 35% Tl Documents - Owner / Contractor Review 5 25-Sep-14 01-Oct-14 58 0 35% Tl Documents - Owner / Contractor Review
29 65% Tl Documents 43 25-Sep-14 26-Nov-14 82 1 65% TIDocuments
291 65% Tl Documents - Owner / Contractor Review 5 28-Nov-14 04-Dec-14 93 0 65% Tl Documents - Owner / Contractor Review
30 95% TI Documents 42 28-Nov-14 28-Jan-15 82 1 95% Tl Documents
301 95% T1 Documents - Owner / Contractor Review 5 29-Jan-15 04-Feb-15 82 O 95% Tl Documents - Owner / Contractor Review
31 Reconcile 95% Review Comments 1 02-Mar-15 02-Mar-15 98 I Reconcile 95% Review Comments
32 100% TI Documents 10 03-Mar-15 16-Mar-15 98 [ 100% TI Documents
321 100% Ti Documents - Owner / Contractor Review 5 17-Mar-15 23-Mar-15 98 0 100% TI Documents - Owner / Contractor Review
Construction Package Submittals
34 CP-1 Sitework ] 06-Jun-14 0 @ CP-1 Sitework
35 CP 2 Steel Mill Order / Foundations 0 27-Jun-14 20 @ CP 2 Steel Mill Order / Foundations
36 CP-3 Structure 0 01-Aug-14 20 @ CP-3 Structure
37 CP-4 ShellCore 0 29-Aug-14 80 @ CP-4 ShellCore
38 CP-5 Tenant Improvements 0 28-Jan-15 93 @ CP-5 Tenant Improvements
Government Design Reviews
65 Final Concept Government Review 23 21-Apr-14 A 20-May-14 0 B Final Concept Government Review
70 SC 35% Government Review 23 29-Apr-14* 21-May-14 23 [ SC 35% Government Review
66 DID 1 Government Review (Review and Approve in Mtg) 1 06-May-14* 06-May-14 87 | DID 1 Government Review (Review and Approve in Mtg)
67 DID 2 Government Review (Review and Approve in Mtg) 1 24-May-14 24-May-14 107 | DID 2 Government Review (Review and Approve in Mtg)
68 DID 3 Government Review 23 08-Jul-14 30-Juk-14 84 [ DID 3 Government Review
71 SC 65% Government Review 23 08-Jul-14 30-Jul-14 61 [ SC 65% Government Review
69 DID 4 Government Review 23 21-Aug-14 12-Sep-14 85 [ DID 4 Government Review
72 SC 95% Government Review 23 09-Sep-14 01-Oct-14 90 [ SC 95% Government Review
74 Tl 35% Government Review 23 02-Oct-14 24-Oct-14 139 1 T135% Government Review
“ws=== Remaining Level of Effort [ Remaining Work Page 1 of 24 TASK filter: All Acti
= Actual Level of Effort [ Critical Remaining Work © Oracle Corporation m§z m —S
I Actual Work ® @ Milestone
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BPOB - PERMIT ANALYSIS - SUM-06A

Detailed Schedule _

7

= Actual Level of Effort I Critical Remaining Work
N Actual Work L J @ Milestone

Data Date: 28-Apr-14 / Run Date: 25-Feb-15 12:54
Activity ID Activity Name Remaining Start Finish Total Float 2014 _ 2015 _ 2016
Duration — Mar | Apr —Zm<_...::_ Jul TE@ _mmv_on;zg__umo—._m: _moa_§m~_>u~ —§m<_,_==_ Jul [Aug [sep[Oct _z°<_cmn_,§:—mmv_zmw_>u~_§m<_._:=_ Jul [Aug[sep[Oct [Nov
73 SC 100% Government Review 23 28-Oct-14 19-Nov-14 90 [ SC 100% Government Review
75 Tl 65% Government Review 23 05-Dec-14 27-Dec-14 137 [ T165% Government Review
76 TI 95% Government Review 23 05-Feb-15 27-Feb-15 143 [ T195% Government Review
77 T1 100% Government Review 23 24-Mar-15 15-Apr-15 141 [ T1100% Government Review
A1920 Acquire Site Mobilization Permit 28 09-Jun-14 17-Juk-14 21 [ Acquire Site Mobilization Permit
A3660 Acquire Sitework Permit 55 09-Jun-14 25-Aug-14 0 [ Acquire Sitework Permit
A1600 Acquire Foundation Permit 10 30-Jun-14 14-Juk-14 97 [ Acquire Foundation Permit
A1610 Acquire Shell/Core Building Permit 20 02-Sep-14 29-Sep-14 95 [ Acquire ShellCore Building Permit
A1930 Acquire Tl Permit 20 05-Feb-15 05-Mar-15 82 [ Acquire TI Permit
Bid Group #1 (Site, Logistics)
Site Logistics
Bid And Award Contract
A1910 Bid & Award Site Logistics ( Tied To CP1) 15 09-Jun-14 27-Jun-14 34 [ Bid &Award Site Logistics ( Tied To CP1 )
Sitework / Excavation / SOE System / Dewatering System
Bid And Award Contract
A1740 Skanska To Place Mill Order For SOE System ( Tied To CP2 ) 10 30-Jun-14 14-Jul-14 20 [ Skanska To Place Mill Order For SOE System ( Tied To CP2 )
A1620 Bid & Award Sitework ( Tied To CP2 ) 20 30-Jun-14 28-Jul-14 20 [ Bid &Award Sitework ( Tied To CP2 )
Submittals
SUB-1000 Submit Site Materials 10 29-Jul-14 11-Aug-14 24 [ Submit Site Materials
Approvals
APP-1000 Approve Site Materials 10 07-Aug-14 20-Aug-14 24 [ Approve Site Materials
Fab And Deliver
A1890 Fabricate Material For SOE System 40 15-Juk-14 09-Sep-14 20 " Fabricate Material For SOE System
FAB-1000 Fab And Deliver Site Materials 10 19-Aug-14 02-Sep-14 24 [ FabAnd Deliver Site Materials
Bid Group #2 (Steel)
Structural Steel
Bid And Award Contract
A2010 Skanska To Develop And Place Structural Steel Mill Order ( Tied To 20 30-Jun-14 28-Jul-14 72 [ Skanska To Develop And Place Structural Steel Mill Order (Tied To CP2)
A2000 Bid & Award Structural Steel ( Ted To CP3 ) 15 04-Aug-14 22-Aug-14 20 [ Bid &Award Structural Steel ( Ted To CP3 )
A2340 Assign Mill Order To Structural Steel Subcontractor 1 22-Aug-14 22-Aug-14 20 | Assign Mill Order To Structural Steel Subcontractor
Submittals
SUB-1010 Submit Anchor Bolts 10 25-Aug-14 08-Sep-14 33 [ SubmitAnchor Bolts
SUB-1020 Submit All Required Foundation Embeds 10 25-Aug-14 08-Sep-14 33 3 SubmitAll Required Foundation Embeds
SUB-1030 Submit Steel Shop Drawings 40 25-Aug-14 21-Oct-14 20 [ submit Steel Shop Drawings
Approvals
APP-1010 Approve Anchor Bolts 10 09-Sep-14 22-Sep-14 33 O Approve Anchor Bolts
APP-1020 Approve Foundation Embeds 10 09-Sep-14 22-Sep-14 33 O Approve Foundation Embeds
APP-1030 Approve Steel Shop Drawings 40 23-Sep-14 19-Nov-14 20 " Approve Steel Shop Drawings
Fab And Deliver
FAB-1010 er Bolts 15 10-Nov-14 02-Dec-14 0 EE FabAnd Deiiver Bolts
FAB-1020 er Foundation Embeds 15 10-Nov-14 02-Dec-14 0 EE FabAnd Deliver Foundation Embeds
FAB-1030 Fab And Deliver Structural Steel 40 19-Dec-14 17-Feb-15 0 [ FabAnd Deliver Structural Steel
Bid Group #3 (Concrete/Rebar, Elevator, Waterproofing)
Concrete Foundations & Flatwork
Bid And Award Contract
A1980 Bid &Award Concrete ( Tied To CP2 ) 20 30-Jun-14 28-Jul-14 32 [ Bid & Award Concrete ( Tied To CP2 )
Submittals
SUB-1040 Submit Reinforcing Steel Shop Drawings 20 29-Jul-14 25-Aug-14 32 [ Submit Reinforcing Steel Shop Drawings
SUB-1050 Submit Concrete Design Mixes 20 29-Jul-14 25-Aug-14 57 [ Submit Concrete Design Mixes
Approvals
APP-1040 Approve Reinforcing Steel Shop Drawings 20 19-Aug-14 16-Sep-14 32 [ Approve Reinforcing Steel Shop Drawings
APP-1050 Approve Concrete Design Mixes 5 26-Aug-14 02-Sep-14 57 O Approve Concrete Design Mixes
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Fab And Deliver
FAB-1040 Fab And Deliver Reinforcing Steel 20 03-Nov-14 02-Dec-14 0 [ FabAnd Deliver Reinforcing Steel
FAB-1050 Fab And Deliver Concrete 5 25-Nov-14 02-Dec-14 0 @ FabAnd Deiiver Concrete
Waterproofing
Bid And Award Foundation Waterproofing
A2160 Bid & Award Waterproofing 20 30-Jun-14 28-Jul-14 48 [ Bid & Award Waterproofing
Submittals
SUB-1060 Submit Waterproofing Materials And Details 20 29-Juk-14 25-Aug-14 48 [ Submit Waterproofing Materials And Details
Approvals
APP-1060 Approve Waterproofing Materias And Details 20 26-Aug-14 23-Sep-14 48 [ Approve Waterproofing Materiak And Details
Fab And Deliver
FAB-1060 Fab And Deliver Waterproofing Materials 20 mo.zc<.§ 18-Dec-14 9 [ FabAnd Deliver Waterproofing Materials
Elevators
Bid And Award
A3460 Bid And Award Elevator Contracior 20 08-Jul-14 04-Aug-14 148 [ BidAnd Award Elev ator Contracior
Submittals
SUB-1070 Submit Elevator Materials 20 05-Aug-14 02-Sep-14 148 [ Submit Elevator Materials
Approvals
APP-1070 Approve Elevator Materials 20 03-Sep-14 30-Sep-14 148 [ Approve Elevator Materials
Fab And Deliver
FAB-1070 Fab And Deliver Elevator Materials 100 15-Apr-15 04-Sep-15 14 "1 FabAnd Deliver Elevator Materials
Bid Group #4a (Precast, Glass/Glazing, MEPs)
Precast
Bid And Award
A2020 Bid & Award Precast 20 08-Jul-14 04-Aug-14 59 [ Bid &Award Precast
Submittals
SUB-1080 Precast Submittals 20 05-Aug-14 02-Sep-14 59 [ Precast Submittals
SUB-1090 Construct Precast Mockups As Required 20 01-Oct-14 29-Oct-14 59 [ Construct Precast Mockups As Required
Approvals
APP-1080 Approve Precast Materials 20 03-Sep-14 30-Sep-14 59 [ Approve Precast Materials
APP-1090 Approve Precast Mockup 20 30-Oct-14 28-Nov-14 59 [ Approve Precast Mockup
Fab And Deliver
FAB-1080 Fab And Deliver Precast 80 25-Feb-15 18-Jun-15 0 R Fab And Deliver Precast
Glass/Glazing
Bid And Award
A2040 Bid & Award Windows 35 08-Ju-14 25-Aug-14 124 [ Bid &Award Windows
Submittals
SUB-1100 Window / Glazing Submittals 20 26-Aug-14 23-Sep-14 124 [ Window / Glazing Submittals
Approvals
APP-1100 Approve Windows / Glazing Submittals 20 24-Sep-14 22-Oct-14 124 3 Approve Windows / Glazing Submittals
Fab And Deliver
FAB-1090 Fab And Deliver Windows 80 03-Apr-15 28-Jul15 13 "1 FabAnd Deliver Windows
MEPs
Bid And Award
A2060 Bid & Award Mechanical Contractor 30 08-Jul-14 18-Aug-14 78 [ Bid & Award Mechanical Contractor
Submittals
SUB-1110 General Mechanical Submittals ( Piping Etc: ) 20 19-Aug-14 16-Sep-14 86 [ General Mechanical Submittals ( Piping Etc: )
SUB-1120 Submit Ahu's 20 17-Sep-14 15-Oct-14 86 [ SubmitAhu's
SUB-1130 Submit Chillers 20 16-Oct-14 13-Nov-14 86 3 submit Chillers
SUB-1140 Submit Cooling Tower 20 16-Oct-14 13-Nov-14 86 3 Submit Cooling Tower
Approvals
APP-1110 >ﬁw_‘m<m General Mechanical Submittals 10 mem.ﬁ.; uoﬂmmv.i 233 [ Approve General Mechanical Submittals
APP-1120 Approve Ahu's 20 16-Oct-14 13-Nov-14 106 1 Approve Ahu's
APP-1130 Approve Chi 20 14-Nov-14 12-Dec-14 86 = Approve Chillers
APP-1140 Approve Cooling Tower 20 14-Nov-14 12-Dec-14 86 1 Approve Cooling Tower
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Fab And Deliver
FAB-1120 Fab And Deliver Ahu's 80 08-Apr-15 31-Juk15 7 1 FabAnd Deliver Ahu's
FAB-1130 Fab And Deliver Chillers 80 08-Apr-15 31-Juk-15 7
FAB-1140 Fab And Deliver Cooling Tower 80 08-Apr-15 31-Juk15 7 1 FabAnd Deliver Cooling Tower
FAB-1110 Fab And Deliver Mechanical Materials 20 04-Jun-15 01-Juk15 65 [ Fab And Deliver Mechanical Materials
MEP Co-ordination
A2240 MEP Underground Coordination 20 19-Aug-14 16-Sep-14 78 [ MEP Underground Coordination
A2070 MEP Above Ceiling Coordination 60 17-Sep-14 12-Dec-14 206 1 MEPAbove Ceiling Coordination
Plumbing
Bid And Award
A3530 Bid And Award Plumbing Contractor 20 08-Juk-14 04-Aug-14 48 [ BidAnd Award Plumbing Contractor
Submittals
SUB-1190 Submit General Plumbing Materials 20 05-Aug-14 02-Sep-14 48 3 Submit General Plumbing Materials
SUB-1200 Submit Plumbing Equipment ( Pumps etc: ) 20 03-Sep-14 30-Sep-14 106 [ Submit Plumbing Equipment ( Pumps etc: )
SUB-1230 Submit Pumbing Fixtures 20 01-Oct-14 29-Oct-14 237 [ Submit Plumbing Fixtures
Approvals
APP-1190 Approve General Plumbing Materials 20 03-Sep-14 30-Sep-14 48 [ Approve General Plumbing Materials
APP-1200 Approve Plumbing Equipment 20 01-Oct-14 29-Oct-14 106 1 Approve Plumbing Equipment
APP-1230 Approve Plumbing Fixtures 20 30-Oct-14 28-Nov-14 237 [ Approve Plumbing Fixtures
Fab And Deliver
FAB-1230 Fab And Deliver Plumbing Fixtures 60 01-Dec-14 25-Feb-15 237 """ FabAnd Deliver Plumbing Fixtures
FAB-1190 Fab And Deliver General Plumbing Materials 20 11-Dec-14 09-Jan-15 0 EER FabAnd Deliver General Plumbing Materials
FAB-1200 Fab And Deliver Plumbing Equipment 80 25-Mar-15 17-Juk-15 7 " FabAnd Deliver Plumbing Equipment
Electrical
Bid And Award
A3470 Bid And Award Electrical Contractor 30 08-Jul-14 18-Aug-14 176 [ Bid And Award Electrical Contractor
Submittals
SUB-1150 General Electrical Submittals 20 19-Aug-14 16-Sep-14 176 [ General Electrical Submittals
SUB-1160 Submit Switchgear 20 17-Sep-14 15-Oct-14 176 [ Submit Switchgear
SUB-1170 Submit Generator 20 01-Oct-14 29-Oct-14 176 I Submit Generator
SUB-1180 Submit Light Fixtures 20 23-Oct-14 20-Nov-14 203 [ Submit Light Fixtures
Approvals
APP-1150 Approve General Electrical Submittals 20 17-Sep-14 15-Oct-14 223 [ Approve General Electrical Submittals
APP-1160 Approve Switchgear 20 16-Oct-14 13-Nov-14 206 [ Approve Switchgear
APP-1170 Approve Generator 20 30-Oct-14 28-Nov-14 176 [ Approve Generator
APP-1180 Approve Light Fixtures 20 21-Nov-14 19-Dec-14 203 [ Approve Light Fixtures
Fab And Deliver
FAB-1170 Fab And Deliver Generator 100 30-Apr-15 21-Sep-15 72 """ FabAnd Deliver Generator
FAB-1160 Fab And Deliver Switchgear 80 29-May-15 21-Sep-15 72 /""" FabAnd Deliver Switchgear
FAB-1150 Fab And Deliver General Electrical Submittals 20 04-Jun-15 01-Juk-15 65 [ Fab And Deliver General Electrical Submittals
FAB-1180 Fab And Deliver Light Fixtures 80 17-Juk-15 09-Nov-15 60 "1 FabAnd Deliver Light Fixtures
Fire Suppression
Bid And Award
A3540 Bid And Award Fire Protection Contractor 20 08-Jul-14 04-Aug-14 216 [ BidAnd Award Fire Protecton Contractor
Submittals
SUB-1210 Submit General Fire Protection Materials 20 05-Aug-14 02-Sep-14 216 3 Submit General Fire Protection Materials
SUB-1220 Submit Fire Pump And Controller 20 03-Sep-14 30-Sep-14 216 [ Submit Fire Pump And Controller
Approvals
APP-1210 Approve General Fire Protection Materials 20 03-Sep-14 30-Sep-14 233 [ Approve General Fire Protection Materials
APP-1220 Approve Fire Pump And Controller 20 01-Oct-14 29-Oct-14 216 1 Approve Fire Pump And Controlier
Fab And Deliver
FAB-1220 Fab And Deliver Fire Pump And Controller 80 29-May-15 21-Sep-15 72 1 FabAnd Deliver Fire Pump And Controlier
FAB-1210 Fab And Deliver Fire Protection Materials 20 04-Jun-15 01-Juk15 65 [ Fab And Deliver Fire Protection Materials
Bid Group #4b (Roofing, Fireproofing, DrywallFraming)
Roofing
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Bid And Award
A2200 Bid & Award Roofing 20 02-Oct-14 30-Oct-14 107 [ Bid & Award Roofing
Submittals
SUB-1240 Submit Roofing Materials And Details 20 31-Oct-14 01-Dec-14 107 [ Submit Roofing Materials And Details
Approvals
APP-1240 Approve Roofing Materials And Details 20 02-Dec-14 30-Dec-14 107 [ Approve Roofing Materials And Details
Fab And Deliver
FAB-1240 Fab And Deliver Roofing Materials 60 14-May-15 07-Aug-15 14 1 FabAnd Deliver Roofing Materials
Fireproofing
Bid And Award
A3550 Bid & Award Fireproofing 20 02-Oct-14 30-Oct-14 58 [ Bid & Award Fireproofing
Submittals
SUB-1250 Submit Fire Proofing Materials And Details 20 31-Oct-14 01-Dec-14 58 [ Submit Fire Proofing Materials And Details
Approvals
APP-1250 Approve Fireproofing Materials And Details 20 02-Dec-14 30-Dec-14 58 [ Approve Fireproofing Materials And Details
Fab And Deliver
FAB-1250 Fab And Fireproofing Materials 40 04-Mar-15 29-Apr-15 15 [ FabAnd Fireproofing Materials
Drywall
Bid And Award
A2300 Bid & Award Drywall & Framing 20 02-Oct-14 30-Oct-14 112 [ Bid & Award Drywall & Framing
Submittals
SUB-1260 Submit Drywall And Framing 20 31-Oct-14 01-Dec-14 12 [ Submit Drywall And Framing
Approvals
APP-1260 Approve Drywall And Framing 20 02-Dec-14 30-Dec-14 112 [ Approve DrywallAnd Framing
Fab And Deliver
FAB-1260 Fab And Deliver Drywall And Framing 40 21-May-15 17-Juk-15 14 [ Fab And Deliver Drywall And Framing
Bid Group #5 (Remaining Trades)
Miscellaneous Metals
Bid And Award
A3570 Bid & Award Misc Metals 20 05-Feb-15 05-Mar-15 161 [ Bid & Award Misc Metals
Submittals
SUB-1280 Submit Misc Metal Shop Drawings 20 06-Mar-15 02-Apr-15 161 [ Submit Misc Metal Shop Drawings
Approvals
APP-1280 Approve Misc Metal Shop Drawings 20 03-Apr-15 01-May-15 161 1 Approve Misc Metal Shop Drawings
Fab And Deliver
FAB-1280 Fab And Deliver Misc Metal Materials 40 17-Juk15 11-Sep-15 109 " FabAnd Deliver Misc Metal Materials
Masonry
Bid And Award
A3580 Bid & Award Masonry 20 05-Feb-15 05-Mar-15 110 [ Bid & Award Masonry
Submittals
SUB-1290 Submit Masonry Materials 20 06-Mar-15 02-Apr-15 110 [ Submit Masonry Materials
Approvals
APP-1290 Approve Masonry Materials 20 03-Apr-15 01-May-15 110 3 Approve Masonry Materials
Fab And Deliver
FAB-1290 Fab And Deliver Masonry 40 26-Jun-15 21-Aug-15 72 [ FabAnd Deliver Masonry
Interior Arc hitectural Woodwork
Bid And Award
A3590 Bid & Award Arch Woodwork 20 05-Feb-15 05-Mar-15 142 [ Bid & Award Arch Woodwork
Submittals
SUB-1300 Submit Arch Woodwork 20 06-Mar-15 02-Apr-15 142 [ Submit Arch Woodwork
Approvals
APP-1300 Approve Arch Woodwork 20 03-Apr-15 01-May-15 142 3 Approve Arch Woodwork
Fab And Deliver
FAB-1300 Fab And Deliver Arch Woodwork 60 28-Aug-15 24-Nov-15 60 1 FabAnd Deliver Arch Woodwork
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Painting
Bid And Award
A3600 Bid &Award Painting Contractor 20 05-Feb-15 05-Mar-15 158 [ Bid &Award Painting Contractor
Submittals
SUB-1310 Submit Painting Materials And Color Charts 20 06-Mar-15 02-Apr-15 158 1 Submit Painting Materials And Color Charts
Approvals
APP-1310 Approve Painting Materials And Color Charts 20 03-Apr-15 01-May-15 158 [ Approve Painting Materials And Color Charts
Fab And Deliver
FAB-1310 Fab And Deliver Painting Materials 20 22-Sep-15 20-Oct-15 60 [ FabAnd Deliver Painting Materials
Doors, Frames & Hardware
Bid And Award
A3610 Bid & Award Doors, Frames , Hardware 20 05-Feb-15 05-Mar-15 88 [ Bid & Award Doors, Frames , Hardware
Submittals
SUB-1320 Submit Door Frames 20 06-Mar-15 02-Apr-15 88 [ Submit Door Frames
SUB-1330 Submit Hardware 20 06-Mar-15 02-Apr-15 88 [ Submit Hardware
SUB-1340 Submit Doors 20 03-Apr-15 01-May-15 137 1 Submit Doors
Approvals
APP-1320 Approve Door Frames 20 03-Apr-15 01-May-15 88 1 Approve Door Frames
APP-1330 Approve Hardware 20 03-Apr-15 01-May-15 88 3 Approve Hardware
APP-1340 Approve Doors 20 04-May-15 01-Jun-15 137 [ Approve Doors
Fab And Deliver
FAB-1320 Fab And Deliver Door Frames 40 12-Jun-15 07-Aug-15 60 [ FabAnd Deliver Door Frames
FAB-1330 Fab And Deliver Doors And Hardware 60 21-Sep-15 16-Dec-15 60 """ FabAnd Deliver Doors And Hardware
Resilient Flooring & Carpet
Bid And Award
A3620 Bid &Award Resilient Flooring & Carpet 20 05-Feb-15 05-Mar-15 142 1 Bid &Award Resilient Flooring & Carpet
Submittals
SUB-1350 Submit Resilient Flooring 20 06-Mar-15 02-Apr-15 142
SUB-1360 Submit Carpet 20 03-Apr-15 01-May-15 142 [ Submit Carpet
Approvals
APP-1350 Approve Resilient Flooring 20 03-Apr-15 01-May-15 157 [ Approve Resilient Flooring
APP-1360 Approve Carpet 20 04-May-15 01-Jun-15 142 [ Approve Carpet
Fab And Deliver
FAB-1340 Fab And Deliver Resilient Flooring 40 21-Sep-15 17-Nov-15 60 "1 FabAnd Deliver Resifient Flooring
FAB-1350 Fab And Deliver Carpet 50 28-Sep-15 09-Dec-15 60 [ FabAnd Deliver Carpet
Acoustic Ceiling Tile
Bid And Award
A3630 Bid & Award Acoustic Ceilings 20 05-Feb-15 05-Mar-15 157 [ Bid & Award Acoustic Ceilings
Submittals
SUB-1370 Submit Ceiling Grids And Tiles 20 06-Mar-15 02-Apr-15 157 3 Submit Ceiling Grids And Tiles
Approvals
APP-1370 Approve Ceiling Grids And Tiles 20 03-Apr-15 01-May-15 157 3 Approve Ceiling Grids And Tiles
Fab And Deliver
FAB-1360 Fab And Deliver Ceiling Grid 30 21-Sep-15 02-Nov-15 60 [ FabAnd Deliver Ceiling Grid
FAB-1370 Fab And Deliver Ceiling Tiles 40 05-Oct-15 02-Dec-15 60 [ FabAnd Deliver Ceiling Tiles
Tile
Bid And Award
A3640 Bid & Award Tile 20 05-Feb-15 05-Mar-15 136 [ Bid &Award Tile
Submittals
SUB-1380 Submit Tile 20 06-Mar-15 02-Apr-15 136 3 Submit Tile
Approvals
APP-1380 Approve Tile 20 03-Apr-15 01-May-15 136 1 Approve Tile
Fab And Deliver
FAB-1380 Fab And Deliver Tile 40 11-Jun-15 06-Aug-15 109 [ FabAnd Deliver Tile
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Sitework & Landscaping
Bid And Award
A3650 Bid &Award Landscaping 20 05-Feb-15 05-Mar-15 241 [ Bid & Award Landscaping
Submittals
SUB-1390 Submit Landscape Materials 20 06-Mar-15 02-Apr-15 241 [ Submit Landscape Materials
Approvals
APP-1390 Approve Landscape Materials 20 03-Apr-15 01-May-15 241 [ Approve Landscape Materials
Fab And Deliver
FAB-1390 Fab And Deliver Landscape Materials 40 21-Mar-16 16-May-16 20 [ FabAnd Deliver Landscape Mat
Government Mobilization
A3380 Mobilize Trailer (s) ForGovernment 5 25-Sep-14 01-Oct-14 21 O Mobilize Trailer (s) ForGovernment
A3390 Construct Decks / Rails / Stairs / Ramps As Required 10 02-Oct-14 16-Oct-14 21 O Construct Decks / Rails / Stairs / Ramps As Required
A3400 Connect Water / Sewerage To Trailer 10 02-Oct-14 16-Oct-14 21 I Connect Water / Sewerage To Trailer
A3410 Connect Electrical / Tel-Data To Traikr 5 17-Oct-14 23-Oct-14 21 O Connect Electrical / Tel-Data To Trailer
A3420 Install Government Furniture As Required 5 24-Oct-14 30-Oct-14 21 O Install Government Furniture As Required
Government Trailer De-Mobilization / Move In To Building
A3430 Required Room(s) In Building Ready For Government 5 19-Apr-16 25-Apr-16 26 0 Required Room(s) In Building Ready|
A3450 Government Moves From Trailer To Building 10 26-Apr-16 09-May-16 26 [ Government Moves From Trailer
A3440 Disconnect And Remove Trailer(s) 10 10-May-16 23-May-16 26 [ DisconnectAnd Remove Traile
Mobilization
A3161 Construction KickOff Mtg w/ Government 1 15-Juk-14 15-Jul-14 21 I Construction KickOff Mtg w/ Government
A1630 Begin Site Mobilization / Start Construction 0 18-Jul-14 21 @ Begin Site Mobilization / Start Construction
A1650 Install Temp Site Fencing & Gates 10 18-Jul-14 31-Jul-14 21 O Install Temp Site Fencing & Gates
A1680 Government Site Security Trailer 5 25-Sep-14 01-Oct-14 41 0 Government Site Security Trailer
Early Sitework
A1640 Install Erosion Control 5 25-Aug-14 29-Aug-14 0 I Install Erosion Control
A1900 Cut & Cap Utilities 10 02-Sep-14 15-Sep-14 0 I Cut & Cap Utilties
A2350 Pre-Trench For SOE System 15 02-Sep-14 22-Sep-14 1" [ Pre-Trench For SOE System
A1660 Site Demo / Strip Site / Asphalt Removal 15 16-Sep-14 06-Oct-14 0 I Site Demo / Strip Site / Asphalt Removal
A2360 Mobilize Sheeting Rig 3 18-Sep-14 22-Sep-14 1 0 Mobilize Sheeting Rig
A3170 Install Dewatering Equipment 3 18-Sep-14 22-Sep-14 " 0 Install Dewatering Equipment
A2370 Install SOE System 25 23-Sep-14 28-Oct-14 " [ Install SOE System
A2690 Install Site Utilities 25 07-Oct-14 12-Nov-14 0 [ Install
A3150 Mass Foundation Excavation / Dewater As Required 30 30-Oct-14 12-Dec-14 0 EE Mass Foundation Excavation / Dewater As Required
A2720 Backfill Utilities - Rough Grade Site 15 13-Nov-14 04-Dec-14 300 [ Backfill Utilities - Rough Grade Site
A1670 Excavate for Foundations 15 21-Nov-14 12-Dec-14 0 W Excavate for Foundations
Storm Water Detention Basin
SW-1000 Excavate For New Detention Basin 3 07-Oct-14 09-Oct-14 0 I Excavate For New Detention Basin
SW-1010 Compact / Prep Subgrade For Concrete Slab 3 10-Oct-14 15-Oct-14 0 @ Compact/ Prep Subgrade For Concrete Slab
SW-1020 Prep And Place New Slab 2 16-Oct-14 17-Oct-14 0 I Prep And Place New Slab
SW-1030 Install New Precast Structures 2 20-Oct-14 21-Oct-14 0 I Install New Precast Structures
SW-1040 Install Piping For New Precast Structures At Basin 3 22-Oct-14 24-Oct-14 0 I Install Piping For New Precast Structures At Basin
SW-1050 Backiill Detention Basin To Grade 3 27-Oct-14 29-Oct-14 0 I Backfill Detention Basin To Grade
Site Finishes
A2700 End of Winter Weather Season 0 07-Mar-16* 20 @ End of Winter Weather Season
A2680 Final Site Grading 5 07-Mar-16 11-Mar-16 20 0 Final Site Grading
A3040 Install Security Fencing 60 07-Mar-16 31-May-16 25 7 Install Security Fencing
A2760 Excavate & Install Conduits/Bases for Site Lighting/Power 15 14-Mar-16 01-Apr-16 20 [ Excavate & Install Conduits/Bases for Sil
A3050 Install Site Lighting 15 04-Apr-16 25-Apr-16 20 [ Install Site Lighting
A3030 Grade/FRP Curbs and Sidewalks 20 19-Apr-16 16-May-16 20 [ Grade/FRP Curbs and Sidewalk|
A2900 Install Gates, Barriers, Misc. Equipment 20 03-May-16 31-May-16 26 [ Install Gates, Barriers, Misc. {
A2710 Install Landscaping 25 17-May-16 21-Jun-16 20 [ Install Landscaping
A3060 Pave Final Asphalt Course 5 24-May-16 31-May-16 26 O Pave Final Asphalt Course
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A3070 Install Striping & Signage 10 01-Jun-16 14-Jun-16 26 O Install Striping & Signage
Foundations
1 Line
A1690 FRP Footings At 1 Line ( Footing Crew ) 5 03-Dec-14 09-Dec-14 0 @ FRP Footings At 1 Line ( Footing Crew )
A3210 FRP Walls At 1 Line ( Wall Crew # 1) 7 10-Dec-14 18-Dec-14 2 O FRP Walls At 1 Line ( Wall Crew # 1)
A2110 Waterproof & nsulate Foundations At 1 Line 6 19-Dec-14 29-Dec-14 9 O Waterproof & Insulate Foundations At 1 Line
A3280 Install Crushed Stone & Perimeter Drain At 1 Line 5 30-Dec-14 06-Jan-15 9 O Install Crushed Stone & Perimeter Drain At 1 Line
AlLine
A3190 FRP Footings At A Line ( Footing Crew ) 8 10-Dec-14 19-Dec-14 0 B FRP Footings At A Line ( Footing Crew )
A3220 FRP Walls AtALine ( Wall Crew # 1) ( Requires Embeds For Beam 13 22-Dec-14 09-Jan-15 1 1 FRP Walls AtALine ( Wall Crew #1 ) ( Requires Embeds For Beams )
A2380 Waterproof & insulate Foundations AtA line 8 07-Jan-15 16-Jan-15 3 O Waterproof & Insulate Foundations AtA line
A3290 Install Crushed Stone & Perimeter Drain At A Line 7 14-Jan-15 22-Jan-15 3 O Install Crushed Stone & Perimeter Drain At A Line
D Line
A3200 FRP Footings At D Line ( Footing Crew ) 8 22-Dec-14 02-Jan-15 0 B FRP Footings At D Line ( Footing Crew )
A3230 FRP Walls At D Line ( Wall Crew # 2 ) ( Requires Embeds For Bearr 13 05-Jan-15 21-Jan-15 2 [ FRP Walls At D Line ( Wall Crew #2 ) ( Requires Embeds For Beams )
A3250 Waterproof & Insulate Foundations At D line 8 19-Jan-15 28-Jan-15 2 O Waterproof & hsulate Foundations At D line
A3300 Install Crushed Stone & Perimeter Drain At D Line 7 26-Jan-15 03-Feb-15 2 O Install Crushed Stone & Perimeter Drain At D Line
9 Line
A2420 FRP Interior Footings 12 31-Dec-14 16-Jan-15 5 [ FRP Interior Footings
A2250 FRP Elevator Pits 15 31-Dec-14 21-Jan-15 5 [ FRP Elevator Pits
A3180 FRP Footings At 9 Line 9 ( Footing Crew ) 5 05-Jan-15 09-Jan-15 0 0 FRP Footings At 9 Line 9 ( Footing Crew )
A3240 FRP Walls At 9 Line ( Wall Crew # 1) 7 13-Jan-15 21-Jan-15 0 @ FRP Walls At9 Line ( Wall Crew # 1 )
A2120 Backfill Foundation Walk 20 16-Jan-15 12-Feb-15 2 [ Backiill Foundation Walls
A3260 Waterproof & Insulate Foundations At 9 line 5 22-Jan-15 28-Jan-15 6 0 Waterproof & Insulate Foundations At 9 line
A3310 Install Crushed Stone & Perimeter Drain At 9 Line 5 04-Feb-15 10-Feb-15 2 0 Install Crushed Stone & Perimeter Drain At 9 Line
Slab On Grade
A3270 Excavate For Underslab Uti 15 08-Jan-15 28-Jan-15 0 EE Excavate For Underslab Utilities
A2220 Install Underground MEPs 15 12-Jan-15 30-Jan-15 0 B3 Install Underground MEPs
A2390 TestAnd Inspect Underground Utilities 2 02-Feb-15 03-Feb-15 0 I TestAnd Inspect Underground U
A2400 3 04-Feb-15 06-Feb-15 0 I Backfill Underground Utilities
A2410 lter Fabric / Crushed Stone / Underslab Drainage 7 06-Feb-15 17-Feb-15 0 B Install Fitter Fabric / Crushed Stone / Underslab Drainage
A2230 Prep / Install Waterproofing / Place Skb on Grade 10 25-Mar-15 07-Apr-15 30 I Prep/ Install Waterproofing / Place Skb on Grade
Foundations AtService Wing
A3330 Pre-Excavate For PIF Installation 3 13-Jan-15 15-Jan-15 51 I Pre-Excavate For PIF Installation
A3320 Mobilize PIF Rig 2 14-Jan-15 15-Jan-15 51 I Mobilize PIF Rig
A3340 Install PIFS 10 16-Jan-15 29-Jan-15 51 O Install PIFS
A3350 Install Grade Beams 15 27-Jan-15 17-Feb-15 51 [ Install Grade Beams
Structural SOG At Service Wing
A3360 Install Underslab Utilities 7 18-Feb-15 26-Feb-15 51 0O Install Underslab Utilities
A3370 FRP Structural SOG 7 27-Feb-15 09-Mar-15 51 O FRP Structural SOG
Service Wing Structure
A3480 Erect Structure 20 29-May-15 25-Jun-15 72 [ Erect Structure
Service Wing Facade And Roofing
A3490 Complete Facade 30 26-Jun-15 07-Aug-15 72 [ Complete Facade
A3500 Complete Roofing 20 27-Jul15 21-Aug-15 72 [ Complete Roofing
Service Wing Interior Construction
A3510 Complete Interior Construction 20 24-Aug-15 21-Sep-15 72 [ Complete Interior Construction
Service Wing Mechanical / Electrical
A3520 Install Mechanical / Electrical Equipment 20 22-Sep-15 20-Oct-15 72 3 Install Mechanical / Electrical Equipment
Structure
A1710 Erect Structural Steel 70 18-Feb-15 28-May-15 0 [ Erect Structural Steel
A1720 Detail & Deck Structural Steel 80 04-Mar-15 25-Jun-15 0 [ Detail & Deck Structural Steel
A1730 Prep & Place Slabs on Deck 75 01-Apr-15 17-Juk15 0 [ Prep & Place Slabs on Deck
A1940 Mobilize Spray Fireproofing 5 30-Apr-15 06-May-15 15 O Mobilize Spray Fireproofing
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A1960 Spray Fireproof Steel - L1 8 07-May-15 18-May-15 15 O Spray Fireproof Steel - L1
A1970 Spray Fireproof Steel - L2 8 19-May-15 29-May-15 15 O Spray Fireproof Steel - L2
A2260 Spray Fireproof Steel - L3 8 01-Jun-15 10-Jun-15 156 O Spray Fireproof Steel - L3
A2270 Spray Fireproof Steel - L4 8 11-Jun-15 22-Jun-15 15 O Spray Fireproof Steel - L4
A2280 Spray Fireproof Steel - L5 8 23-Jun-15 02-Juk-15 15 O Spray Fireproof Steel - L5
A2290 Spray Fireproof Steel - L6 8 06-Jul15 15-Jul-15 15 O Spray Fireproof Steel - L6
A2320 Spray Fireproof Steel - L7 8 16-Jul-15 27-Ju15 15 O Spray Fireproof Steel - L7
A2330 Spray Fireproof Steel - L8 8 28-Juk15 06-Aug-15 69 O Spray Fireproof Steel - L8
A1950 Spray Fireproof Steel - P2 8 07-Aug-15 18-Aug-15 151 O Spray Fireproof Steel - P2
Exterior Facade & Roofing
A1750 Erect Precast - L1 to L4 32 19-Jun-15 04-Aug-15 0 [ Erect Precast- L1to L4
A1760 Adjust & Weld Precast - L1 to L4 30 08-Jul-15 18-Aug-15 13 [ Adjust & Weld Precast - L1 to L4
A1770 Frame & Sheath Roof Parapets / Install Roof Blocking 15 20-Jul-15 07-Aug-15 14 [ Frame & Sheath Roof Parapets / Install Roof Blocking
A1790 Install Windows - L1 to L4 30 29-Jul-15 09-Sep-15 13 3 Install Windows - L1 to L4
A3100 Erect Precast - L5 to L8 32 05-Aug-15 18-Sep-15 0 I Erect Precast- L5to L8
A1780 Install Temp Roofing 20 10-Aug-15 04-Sep-15 14 [ Install Temp Roofing
A3110 Adjust & Weld Precast - L5 to L8 30 21-Aug-15 02-Oct-15 0 0 Adjust & Weld Precast - L5 to L8
A3130 Building Temp Tight - L1 to L4 0 09-Sep-15 31 @ Building Temp Tight - L1 to L4
A3120 Install Windows - L5 to L8 30 14-Sep-15 26-Oct-15 1 3 Install Windows - L5 to L8
A1800 Caulk Precast & Windows 35 21-Sep-15 09-Nov-15 159 O Caulk Precast & Windows
A3140 Install Membrane Roofing 30 05-Oct-15 17-Nov-15 139 [ Install Membrane Roofing
A1820 Building Temp Tight - L5 to L8 0 26-Oct-15 " @ Building Temp Tight - L5 to L8
A1810 Complete Roof Coping 15 18-Nov-15 09-Dec-15 139 [ Complete Roof Coping
A3160 Skanska Pre-Punch 15 10-Dec-15 31-Dec-15 139 [ Skanska Pre-Punch
Construction Hoist
A1830 Install Construction Hoist 20 05-Jun-15 02-Jul-15 m 3 Install Construction Hoist
A2130 Remove Hoist 5 16-Dec-15 22-Dec-15 14 O Remove Hoist
A2140 Infill at Hoist 10 23-Dec-15 07-Jan-16 14 3 Infill at Hoist
Elevators
A1840 Build 3 Sides of Elevator Shafts 15 17-Aug-15 04-Sep-15 14 [ Build 3 Sides of Elevator Shafts
A1850 Install Service Elevator 60 08-Sep-15 03-Dec-15 14 1 Install Service Elevator
A1870 Install Passenger Elevators 75 29-Sep-15 18-Jan-16 16 "1 Install Passenger Elevators
A1860 Test & Inspect Service Elevator / Protect for Construction Use 8 04-Dec-15 15-Dec-15 14 O Test & Inspect Service Elevator / Protect for Construction
A1880 Test & Inspect Passenger Elevators 5 19-Jan-16 25-Jan-16 16 O Test & Inspect Passenger Elevators
Interiors
Finishes at Hoist Infill
A2150 Complete Finishes at Hoist 60 08-Jan-16 01-Apr-16 14 /"1 Complete Finishes at Hoist
Level 1
Shafts & Core Areas
1-0990 Layout & Frame MEP Shafts & Stairs 15 18-Aug-15 08-Sep-15 16 [ Layout & Frame MEP Shafts & Stairs
1-0995 Install MEP Risers 5 09-Sep-15 15-Sep-15 21 O Install MEP Risers
Bath & Lobbies (C Areas)
1-1075 MEP Rough-in Bathrooms 10 ‘_mvwmgk_m 29-Sep-15 85 [ MEP Rough-in Bathrooms
1-1065 GWB (Water-ProofBoard) & Tape Bathrooms 10 30-Sep-15 14-Oct-15 85 O cws (Water-Proof Board) & Tape Bathrooms
1-1005 Install Bathroom Floor & Wall Treatments 15 15-Oct-15 04-Nov-15 85 [ Install Bathroom Floor & Wall Treatments
1-1015 Install Bathroom Plumbing Fixtures 10 05-Nov-15 19-Nov-15 85 O Install Bathroom Plumbing Fixtures
1-1025 Install Toilet Partitions & Accessories 8 20-Nov-15 02-Dec-15 85 O Install Toilet Partifons & Accessories
1-1035 Finish Paint 5 03-Dec-15 09-Dec-15 85 O Finish Paint
1-1045 Install Common Area Wall Treatments 15 17-Feb-16 08-Mar-16 68 3 Install Common Area Wall Treatments
1-1055 Install Common Area Floor Treatments 15 09-Mar-16 29-Mar-16 68 [ Install Common Area Floor Treatments
Zone A
1A-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 10-Sep-15 21-Sep-15 15 O Layout, Frame, & Top Down Drywal Interference Walis
1A-1000 Sprinkler Main & Laterals 7 22-Sep-15 30-Sep-15 15 O Sprinkler Main & Laterals
1A-1010 Install OH CWP Pipe Distribution 10 25-Sep-15 08-Oct-15 15 [ Install OH CWP Pipe Distribution
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1A-1020 Install OH Plumbing Distribution 10 25-Sep-15 08-Oct-15 20 [ Install OH Plumbing Distribution
1A-1030 Install Terminal Boxes 5 02-Oct-15 08-Oct-15 31 O Install Terminal Boxes
1A-1040 Install OH Ductwork Distribution 10 02-Oct-15 16-Oct-15 15 [ Install OH Ductwork Distribution
1A-1050 Install OH Electrical Distribution 8 09-Oct-15 21-Oct-15 15 O Install OH Electrical Distribution
1A-1060 Frame Interior Walls (Less Perimeter) 8 19-Oct-15 28-Oct-15 15 O Frame Interior Walks (Less Perimeter)
1A-1070 Install Plumbing In Wall 8 29-Oct-15 09-Nov-15 18 O Install Plumbing In Wall
1A-1080 Install Mechanical In Wal 8 29-Oct-15 09-Nov-15 18 O Install Mechanical In Wal
1A-1080 Install Electrical/Low Voltage 8 29-Oct-15 09-Nov-15 18 O Install Electrical/Low Voltage
1A-1110 Frame Perimeter Wall 8 20-Nov-15 02-Dec-15 0 B Frame Perimeter Wall
1A-1115 Install Electrical In Wall 2t Perimeter 3 03-Dec-15 07-Dec-15 0 B Install Electrical In Wall a Permeter
1A-1095 MEP In Wall Inspections 2 08-Dec-15 09-Dec-15 0 I MEP In Wall Inspections
1A-0997 Install Insulation at Exterior 5 10-Dec-15 16-Dec-15 0 B Install Insulation at Exterior
1A-1100 Hang GWB 6 17-Dec-15 24-Dec-15 0 B Hang GWB
1A-1130 Frame Hard Ceilings 5 28-Dec-15 04-Jan-16 0 @ Frame Hard Ceilings
1A-1150 Install MEP Ceiling Rough In (Hard C 5 05-Jan-16 11-Jan-16 0 B Install MEP Ceiling Rough In (Hard Ceilings)
1A-1140 Tape GWB 10 08-Jan-16 21-Jan-16 0 E Tape GWB
1A-1155 MEP Inspections at Hard Ceilings 2 12-Jan-16 13-Jan-16 0 I MEP Inspections at Hard Ceilings
1A-1157 Hang GWB at Hard Ceilings 3 14-Jan-16 18-Jan-16 0 I Hang GWB at Hard Ceilings
1A-1160 Prime & First Coat Paint 8 22-Jan-16 02-Feb-16 0 B Prime & First Coat P
1A-1120 Install Cable Tray 5 28-Jan-16 03-Feb-16 0 @ Install Cable Tray
1A-1170 7 04-Feb-16 12-Feb-16 0 @ Install Ceiling Grid
1A-1180 10 11-Feb-16 25-Feb-16 0 @ Install Lights
1A-1190 Install HVAC Drops 8 16-Feb-16 25-Feb-16 22 O Install HVAC Drops
1A-1200 Install Floor & Wal Tile 5 19-Feb-16 25-Feb-16 22 O Install Floor & Wal Tile
1A-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 19-Feb-16 25-Feb-16 0 B Install Electrical/Low Voltage Fixtures & Fitup
1A-1215 Above Ceiling Punch List 5 26-Feb-16 03-Mar-16 22 O Above Ceiling Punch List
1A-1220 Install Casework 5 26-Feb-16 03-Mar-16 22 O Install Casework
1A-1230 Plumbing Fixtures 5 04-Mar-16 10-Mar-16 22 O Plumbing Fixtures
1A-1240 10 04-Mar-16 17-Mar-16 22 3 Install Ceiling Tiles
1A-1250 10 11-Mar-16 24-Mar-16 22 I Install Flooring
1A-1260 Install Specialties & Accessories 10 11-Mar-16 24-Mar-16 66 I Install Specialties & Accessories
1A-1270 Install Doors HW & Lites 10 18-Mar-16 31-Mar-16 22 O Install Doors HW & Lites
1A-1280 Final Paint 10 25-Mar-16 07-Apr-16 22 O Final Paint
1A-1290 Install Trim 5 05-Apr-16 11-Apr-16 22 0 Install Trim
1A-1295 Skanska Pre Punch List 10 12-Apr-16 26-Apr-16 54 3 Skanska Pre Punch List
1A-1330 Final Clean 5 27-Apr-16 03-May-16 54 O Final Clean
1A-1320 Government Low Voltage 5 10-May-16 16-May-16 23 0 Government Low Voltage
1A-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
1A-1300 Early Access Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Level 2
Shafts & Core Areas
2-0990 Layout & Frame MEP Shafts & Stairs 15 11-Jun-15 01-Ju-15 60 [ Layout & Frame MEP Shafts & Stairs
2-0995 Install MEP Risers 5 02-Juk15 09-Jul-15 65 O Install MEP Risers
Bath & Lobbies (C: Areas)
2-1075 MEP Rough-in Bathrooms 10 10-Juk-15 23-Juk15 109 [ MEP Rough-in Bathrooms
2-1065 GWB (Water-ProofBoard) & Tape Bathrooms 10 24-Juk15 06-Aug-15 109 0 GWB (Water-ProofBoard) & Tape Bathrooms
2-1005 Install Bathroom Floor & Wall Treatments 15 07-Aug-15 27-Aug-15 109 [ Install Bathroom Floor & Wall Treatments
2-1015 Install Bathroom Plumbing Fixtures 10 28-Aug-15 11-Sep-15 109 3 Install Bathroom Plumbing Fixtures
2-1025 Install Toilet Partiions & Accessories 8 14-Sep-15 23-Sep-15 109 O Install Toilet Partiions & Accessories
2-1045 Install Common Area Wall Treatments 15 04-Dec-15 24-Dec-15 61 [ Install Common Area Wall Treatments
2-1055 Install Common Area Floor Treatments 15 28-Dec-15 18-Jan-16 61 [ Install Common Area Floor Treatments
Zone A
2A-0097 Layout, Frame, & Top Down DJ}E. Interference Walls 8 02-Juk15 14-Juk15 60 O Layout, Frame, & Top Down Drywal Interference Walls
2A-1000 Sprinkler Main & Laterals 7 15-Juk-15 23-Jul-15 60 O Sprinkler Main & Laterals
2A-1010 Install OH CWP Pipe Distribution 10 20-Juk-15 31-Juk15 60 O Install OH CWP Pipe Distribution
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2A-1020 Install OH Plumbing Distribution 10 20-Juk15 31-Juk15 65 O Install OH Plumbing Distribution
2A-1030 Install Terminal Baxes 5 27-Jul-15 31-Juk-15 76 0 Install Terminal Boxes
2A-1040 Install OH Ductwork Distribution 10 27-Juk15 07-Aug-15 60 O Install OH Ductwork Distribution
2A-1050 Install OH Electrical Distribution 8 03-Aug-15 12-Aug-15 60 O Install OH Electrical Distribution
2A-1060 Frame Interior Wals (Less Perimeter) 8 10-Aug-15 19-Aug-15 60 O Frame Interior Walls (Less Perimeter)
2A-1070 Install Plumbing In Wall 8 20-Aug-15 31-Aug-15 63 3 Install Plumbing In Wall
2A-1080 Install Mechanical In Wal 8 20-Aug-15 31-Aug-15 63 O Install Mechanical In Wal
2A-1090 Install Electrical/Low Voltage 8 20-Aug-15 31-Aug-15 63 O Install Electrical/Low Voltage
2A-1110 Frame Perimeter Wall 8 20-Aug-15 31-Aug-15 60 [ Frame Perimeter Wall
2A-1115 Install Electrical In Wall at Perimeter 3 01-Sep-15 03-Sep-15 60 1 Install Electrical In Wall at Permeter
2A-1095 MEP In Wall Inspections 2 04-Sep-15 08-Sep-15 60 0 MEP In Wall Inspections
2A-0997 Install Insulation at Exterior 5 09-Sep-15 15-Sep-15 60 O Install Insulation at Exterior
2A-1100 Hang GWB 6 16-Sep-15 23-Sep-15 60 O Hang GWB
2A-1130 Frame Hard Ceilings 5 24-Sep-15 30-Sep-15 60 O Frame Hard C
2A-1150 Install MEP Ceiling Rough In (Hard Ceilings) 5 01-Oct-15 07-Oct-15 60 O Install MEP C
2A-1140 Tape GWB 10 06-Oct-15 20-Oct-15 60 3 Tape GWB
2A-1155 MEP Inspections at Hard Ceiings 2 08-Oct-15 09-Oct-15 60 I MEP Inspections at Hard C
2A-1157 Hang GWB at Hard Ceilings 3 13-Oct-15 15-Oct-15 60 I Hang GWB at Hard Ceilings
2A-1160 Prime & First Coat Paint 8 21-Oct-15 30-Oct-15 60 O Prime & First Coat Paint
2A-1120 Install Cable Tray 5 27-Oct-15 02-Nov-15 60 O Install Cable Tray
2A-1170 7 03-Nov-15 12-Nov-15 60 O Install Ceiling Grid
2A-1180 10 10-Nov-15 24-Nov-15 60 [ Install Lights
2A-1190 Install HVAC Drops 8 13-Nov-15 24-Nov-15 60 O Install HVAC Drops
2A-1200 Install Floor & Wal Tile 5 18-Nov-15 24-Nov-15 60 O Install Floor & Wal Tile
2A-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 18-Nov-15 24-Nov-15 60 O Install Electrical/Low Voltage Fixtures & Fitup
2A-1215 Above Ceiling Punch List 5 25-Nov-15 02-Dec-15 60 O Above Ceiling Punch List
2A-1220 Install Casework 5 25-Nov-15 02-Dec-15 60 O Install Casework
2A-1230 Plumbing Fixtures 5 03-Dec-15 09-Dec-15 60 O Plumbing Fixtures
2A-1240 10 03-Dec-15 16-Dec-15 60 O Install Ceiling Tiles
2A-1250 Install Flooring 10 10-Dec-15 23-Dec-15 60 [ Install Flooring
2A-1260 Install Specialties & Accessories 10 10-Dec-15 23-Dec-15 72 O Install Specialties & Accessories
2A-1270 Install Doors HW & Lites 10 17-Dec-15 31-Dec-15 60 3 Install Doors HW & Lites
2A-1280 Final Paint 10 24-Dec-15 08-Jan-16 60 [ Final Paint
2A-1290 Install Trim 5 06-Jan-16 12-Jan-16 60 O Install Trim
2A-1295 Skanska Pre Punch List 10 13-Jan-16 26-Jan-16 60 [ Skanska Pre Punch List
2A-1330 Final Clean 5 27-Jan-16 02-Feb-16 82 O Final Clean
2A-1320 Government Low Voltage 5 28-Mar-16* 01-Apr-16 18 0 Government Low Voltage
2A-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
2A-1300 Early Access Rooms Ready - 60 Calendar Day Turnover 1] 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Zone B

2B-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 15-Jul-15 24-Jul-15 61 O Layout, Frame, & Top Down Drywal Interference Walls
2B-1000 Sprinkler Main & Laterals 7 27-Jul-15 04-Aug-15 61 O Sprinkler Main & Laterals
2B-1010 Install OH CWP Pipe Distribution 10 30-Jul-15 12-Aug-15 61 O Install OH CWP Pipe Distribution
2B-1020 Install OH Plumbing Distribution 10 30-Jul-15 12-Aug-15 66 O OH Plumbing Distribution
2B-1030 Install Terminal Boxes 5 06-Aug-15 12-Aug-15 87 u] Terminal Boxes
2B-1040 Install OH Ductwork Distribution 10 06-Aug-15 19-Aug-15 61 [ Install OH Ductwork Distribution
2B-1050 Install OH Electrical Distribution 8 13-Aug-15 24-Aug-15 61 O Install OH Electrical Distribution
2B-1060 Frame Interior Walls (Less Perimeter) 8 20-Aug-15 31-Aug-15 61 O Frame Interior Walls (Less P eter)
2B-1070 Install Plumbing In Wall 8 01-Sep-15 11-Sep-15 74 O Install Plumbing In Wall
2B-1080 Install Mechanical In Wal 8 01-Sep-15 11-Sep-15 74 O Install Mechanical In Wal
2B-1090 Install Electrical/Low Voltage 8 01-Sep-15 11-Sep-15 74 O Install Electrical/Low Voltage

¢ 2B-1110 Frame Perimeter Wall 8 01-Sep-15 11-Sep-15 61 O Frame Perimeter Wall
2B-1115 Install Electrical In Wall & Permeter 3 14-Sep-15 16-Sep-15 7 0 Install Electrical In Wall & Perimeter
2B-1095 MEP In W 2 17-Sep-15 18-Sep-15 7 1 MEP In Wall Inspections
2B-0997 Install Insulation at Exterior 5 21-Sep-15 25-Sep-15 7 0 Install Insulation at Exterior
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2B-1100 Hang GWB 6 28-Sep-15 05-Oct-15 7 O Hang GWB
2B-1130 Frame Hard Ceilings 5 06-Oct-15 13-Oct-15 79 O Frame Hard Ceilings
2B-1150 Install MEP Ceiling Rough In (Hard Ceilings) 5 14-Oct-15 20-Oct-15 79 O Install MEP Ceiling Rough In (Hard Cei ings)
2B-1140 Tape GWB 10 19-Oct-15 30-Oct-15 79 O Tape GWB
2B-1155 MEP Inspections at Hard Ceilings 2 21-Oct-15 22-Oct-15 79 I MEP Inspections at Hard Ceilings
2B-1157 Hang GWB at Hard Ceili 3 23-Oct-15 27-Oct-15 79 0 Hang GWB at Hard Ceilings
2B-1160 Prime & First Coat Paint 8 02-Nov-15 12-Nov-15 79 O Prime & First Coat Paint
2B-1120 Install Cable Tray ] 06-Nov-15 13-Nov-15 79 O Install Cable Tray
2B-1170 7 16-Nov-15 24-Nov-15 79
2B-1180 10 23-Nov-15 07-Dec-15 79 3 Install Lights
2B-1190 Install HVAC Drops 8 25-Nov-15 07-Dec-15 79 O Install HVAC Drops
2B-1200 Install Floor & Wal Tile 5 01-Dec-15 07-Dec-15 79 0 Install Floor & Wal Tile
2B-1210 Install ElectricalLow Voltage Fixtures & Fitup 5 01-Dec-15 07-Dec-15 79 O Install ElectricalLow Voltage Fixtures & Fitup
2B-1215 Above Ceiling Punch List 5 08-Dec-15 14-Dec-15 79 O Above Ceiling Punch List
2B-1220 Install Casework 5 08-Dec-15 14-Dec-15 79 O Install Casework
2B-1230 Plumbing Fixtures 5 15-Dec-15 21-Dec-15 79 O Plumbing Fixtures
2B-1240 g Tiles 10 15-Dec-15 29-Dec-15 79 [ Install Ceiling Tiles
2B-1250 10 22-Dec-15 06-Jan-16 79 O Install Flooring
2B-1260 s & Accessories 10 22-Dec-15 06-Jan-16 91 [ Install Specialties & Accessories
2B-1270 Doors HW & Lites 10 30-Dec-15 13-Jan-16 79 O Install Doors HW & Lites
2B-1280 Final P: 10 07-Jan-16 20-Jan-16 79 O Final Paint
2B-1290 Install Trim 5 18-Jan-16 22-Jan-16 79 0 Install Trim
2B-1295 Skanska Pre Punch List 10 25-Jan-16 05-Feb-16 79 O Skanska Pre Punch List
2B-1330 Final Clean 5 08-Feb-16 12-Feb-16 79 0 Final Clean
2B-1320 Government Low Voltage 5 04-Apr-16 08-Apr-16 18 0 Government Low \oltage
2B-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
2B-1300 Early Access Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Level 3
Shafts & Core Areas
3-0990 Layout & Frame MEP Shafts & Stairs 15 11-Jun-15 01-Juk-15 15 [ Layout & Frame MEP Shafts & Stairs
3-0995 Install MEP Risers 5 02-Juk-15 09-Jul-15 20 O Install MEP Risers
Bath & Lobbies (C. Areas)
3-1075 MEP Rough-in Bathrooms 10 10-Juk15 23-Juk-15 102 3 MEP Rough-in Bathrooms
3-1065 GWB (Water-Proof Board) & Tape Bathrooms 10 24-Juk15 06-Aug-15 102 [0 GWB (Water-ProofBoard) & Tape Bathrooms
3-1005 Install Bathroom Floor & Wall Treatments 15 07-Aug-15 27-Aug-15 116 [ Install Bathroom Floor & Wall Treatments
3-1015 Install Bathroom Plumbing Fixtures 10 28-Aug-15 11-Sep-15 116 3 Install Bathroom Plumbing Fixtures
3-1025 Install Toilet Partiions & Accessories 8 14-Sep-15 23-Sep-15 116 O Install Toilet Partitions & Accessories
3-1035 Finish Paint 5 24-Sep-15 30-Sep-15 116 O Finish Paint
3-1045 Install Common Area Wall Treatments 15 11-Dec-15 04-Jan-16 68 1 Install Common Area Wall Treatments
3-1055 Install Common Area Floor Treatments 15 05-Jan-16 25-Jan-16 80 [ Install Common Area Floor Treatments
Zone A
3A-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 02-Jul-15 14-Juk15 15 O Layout, Frame, & Top Down Drywal Interference Walls
3A-1000 Sprinkler Main & Laterals 7 15-Juk15 23-Juk15 15 O Sprinkler Main & Laterals
3A-1010 Install OH CWP Pipe Distribution 10 20-Juk15 31-Juk15 15 O Install OH CWP Pipe Distribution
3A-1020 Install OH Plumbing Distribution 10 20-Jul-15 31-Juk15 20 O Install OH Plumbing Distribution
3A-1030 Install Terminal Boxes 5 27-Juk15 31-Juk15 43 0 Install Terminal Boxes
3A-1040 Install OH Ductwork Distribution 10 27-Juk15 07-Aug-15 15 O Install OH Ductwork Distribution
3A-1050 Install OH Electrical Distribution 8 03-Aug-15 12-Aug-15 15 O Install OH Electrical Distribution
3A-1060 Frame Interior Walk (Less Perimeter) 8 10-Aug-15 19-Aug-15 15 O Frame Interior Walls (Less Perimeter)
3A-1070 Install Plumbing In Wall 8 20-Aug-15 31-Aug-15 30 O Install Plumbing In Wall
3A-1080 8 20-Aug-15 31-Aug-15 30 O Install Mechanical In Wal
3A-1090 Install Electrical/Low Voltage 8 20-Aug-15 31-Aug-15 30 O Install Electrical/Low Voltage
3A-1110 Frame Perimeter Wall 8 20-Aug-15 31-Aug-15 15 O Frame Perimeter Wall
3A-1115 Install Electrical In Wall at Perimeter 3 01-Sep-15 03-Sep-15 27 I Install Electrical In Wall at Perimeter
3A-1095 MEP In Wall Inspections 2 04-Sep-15 08-Sep-15 27 0 MEP In Wall Inspections
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3A-0997 Install Insulation at Exterior 5 09-Sep-15 15-Sep-15 27 O Install Insulation at Exterior
3A-1100 Hang GWB 6 16-Sep-15 23-Sep-15 27 O Hang GWB
3A-1130 Frame Hard Ceilings 5 24-Sep-15 30-Sep-15 84 O Frame Hard Ceilings
3A-1150 Install MEP Ceiling Rough In (Hard Ceilings) 5 01-Oct-15 07-Oct-15 84 O Install MEP Ceiling Rough In (Hard C:
3A-1140 Tape GWB 10 06-Oct-15 20-Oct-15 84 [ Tape GWB
3A-1155 MEP Inspections at Hard Ceilings 2 08-Oct-15 09-Oct-15 84 I MEP Inspections at Hard Ceilings
3A-1157 Hang GWB at Hard Ceilings 3 13-Oct-15 15-Oct-15 84 I Hang GWB at Hard Ceilings
3A-1160 Prime & First Coat Paint 8 21-Oct-15 30-Oct-15 84 O Prime & First Coat Paint
3A-1120 Install Cable Tray 5 27-Oct-15 02-Nov-15 84 O Install Cable Tray
3A-1170 T 03-Nov-15 12-Nov-15 84 O Install Ceiling Grid
3A-1180 10 10-Nov-15 24-Nov-15 84 3 Install Lights
3A-1190 Install HVAC Drops 8 13-Nov-15 24-Nov-15 84 O Install HVAC Drops
3A-1200 Install Floor & Wal Til 5 18-Nov-15 24-Nov-15 84 O Install Floor & Wal Tile
3A-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 18-Nov-15 24-Nov-15 84 0 Install ElectricallLow Voltage Fixtures & Fitup
3A-1215 Above Ceiling Punch List 5 25-Nov-15 02-Dec-15 84 O Above Ceiling Punch List
3A-1220 Install Casework 5 25-Nov-15 02-Dec-15 84 O Install Casework
3A-1230 Plumbing Fixtures 5 03-Dec-15 09-Dec-15 84 O Plumbing Fixtures
3A-1240 Install Ceiling Tiles 10 03-Dec-15 16-Dec-15 84 O Install Ceiling Tiles
3A-1250 Install Flooring 10 10-Dec-15 23-Dec-15 84 O Install Flooring
3A-1260 Install Speci s & Accessories 10 10-Dec-15 23-Dec-15 96 O Install Specialties & Accessories
3A-1270 Install Doors HW & Lites 10 17-Dec-15 31-Dec-15 84 O Install Doors HW & Lites
3A-1280 al Paint 10 24-Dec-15 08-Jan-16 84 3 Final Paint
3A-1290 Install Trim 5 06-Jan-16 12-Jan-16 84 0 Install Trim
3A-1295 Skanska Pre Punch List 10 19-Jan-16 01-Feb-16 80 [ Skanska Pre Punch List
3A-1330 Final Clean 5 02-Feb-16 08-Feb-16 83 0 Final Clean
3A-1320 Government Low Voltage & 28-Mar-16 01-Apr-16 23 0 Government Low Voliage
3A-1310 45 Calendar Day Turnover [} 23-May-16 25 @ 45 Calendar Day Turnover
3A-1300 Early Access Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Zone B

3B-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 15-Jul-15 24-Juk15 15 O Layout, Frame, & Top Down Drywal Interference Walls
3B-1000 Sprinkler Main & Laterals g 27-Juk15 04-Aug-15 15 O Sprinkler Main & Laterals
3B-1010 Install OH CWP Pipe Distribution 10 30-Juk15 12-Aug-15 15 O Install OH CWP Pipe Distribution
3B-1020 Install OH Plumbing Distrib 10 30-Juk15 12-Aug-15 20 O Install OH Plumbing Distribution
3B-1030 Install Terminal Boxes 5 06-Aug-15 12-Aug-15 4 O Install Terminal Boxes
3B-1040 Install OH Ductwork Distribution 10 06-Aug-15 19-Aug-15 15 3 Install OH Ductwork Distribution
3B-1050 Install OH Electrical Distribution 8 13-Aug-15 24-Aug-15 15 O Install OH Electrical Distribution
3B-1060 Frame Interior Walk (Less Perimeter) 8 20-Aug-15 31-Aug-15 15 O Frame Interior Walls (Less Perimeter)
3B-1070 Install Plumbing In Wall 8 01-Sep-15 11-Sep-15 28 O Install Plumbing In Wall
3B-1080 Install Mechanical In Wal 8 01-Sep-15 11-Sep-15 28 O Install Mechanical In Wal
3B-1090 Install Electrical/Low Voltage 8 01-Sep-15 11-Sep-15 28 O Install ElectricallLow Voltage
3B-1110 Frame Perimeter Wall 8 01-Sep-15 11-Sep-15 15 O Frame Perimeter Wall
3B-1115 Install Electrical In Wall 2t Perimeter 3 14-Sep-15 16-Sep-15 25 0 Install Electrical In Wall at Perimeter
3B-1095 MEP In Wall Inspections 2 17-Sep-15 18-Sep-15 25 I MEP In Wall Inspections
3B-0997 Install Insulation at Exterior 5 21-Sep-15 25-Sep-15 25 0 Install Insulation at Exterior
3B-1100 Hang GWB 6 28-Sep-15 05-Oct-15 25 O Hang GWB
3B-1130 Frame Hard Ceilings 5 06-Oct-15 13-Oct-15 84 O Frame Hard Cei ngs

! 3B-1150 Install MEP Ceiling Rough In (Hard C 5 14-Oct-15 20-Oct-15 84 O Install MEP Ceiling Rough In (Hard C: ings)

i 3B-1140 Tape GWB 10 19-Oct-15 30-Oct-15 84 O Tape GWB
3B-1155 MEP Inspections at Hard Ceilings 2 21-Oct-15 22-Oct-15 84 I MEP Inspections at Hard Ceilings
3B-1157 Hang GWB at Hard Ceilings 3 23-Oct-15 27-Oct-15 84 0 Hang GWB at Hard Ceilings
3B-1160 Prime & First Coat Paint 8 02-Nov-15 12-Nov-15 84 O Prime & First Coat Paint
3B-1120 Install Cable Tray 5 06-Nov-15 13-Nov-15 84 O Install Cable Tray
3B-1170 7 16-Nov-15 24-Nov-15 84 5]
3B-1180 10 23-Nov-15 07-Dec-15 84 O Install Lights
3B-1190 Install HVAC Drops 8 25-Nov-15 07-Dec-15 84 [ Install HVAC Drops
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3B-1200 Install Floor & Wal Tile 5 01-Dec-15 07-Dec-15 84 O Install Floor & Wal Tile
3B-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 01-Dec-15 07-Dec-15 84 O Install ElectricallLow Voltage Fixtures & Fitup
3B-1215 Above Ceiling Punch List 5 08-Dec-15 14-Dec-15 84 O Above Ceiling Punch List
3B-1220 Install Casework 5 08-Dec-15 14-Dec-15 84 O Install Casework
3B-1230 Plumbing Fixtures 5 15-Dec-15 21-Dec-15 84 O Plumbing Fixtures
3B-1240 Install Ceiling Tiles 10 15-Dec-15 29-Dec-15 84 [ Install Ceiling Tiles
3B-1250 Install Flooring 10 22-Dec-15 06-Jan-16 84 [ Install Flooring
3B-1260 Install Specialties & Accessories 10 22-Dec-15 06-Jan-16 96 [ Install Specialties & Access:
3B-1270 Install Doors HW & Lites 10 30-Dec-15 13-Jan-16 84 O Install Doors HW & Lites
3B-1280 Final Paint 10 07-Jan-16 20-Jan-16 84 O Final Paint
3B-1290 Install Trim 5 18-Jan-16 22-Jan-16 84 0 Install Trim
3B-1295 Skanska Pre Punch List 10 29-Jan-16 11-Feb-16 80 [ Skanska Pre Punch List
3B-1330 Final Clean 5 12-Feb-16 19-Feb-16 80 O Final Clean
3B-1320 Government Low Voltage 5 04-Apr-16 08-Apr-16 23 0 Government Low Voltage
3B-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
3B-1300 EarlyAccess Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Level 4
Shafts & Core Areas
4-0990 Layout & Frame MEP Shafts & Stairs 15 02-Jul-15 23-Jul-15 62 [ Layout & Frame MEP Shafts & Stairs
4-0995 Install MEP Risers 5 24-Juk-15 30-Juk15 67 0 Install MEP Risers
Bath & Lobbies (C Areas)
4-1075 MEP Rough-in Bathrooms 10 31-Juk15 13-Aug-15 108 O MEP Rough-in Bathrooms
4-1065 GWB (Water-Proof Board) & Tape Bathrooms 10 14-Aug-15 27-Aug-15 108 [0 GWB (Water-Proof Board) & Tape Bathrooms
4-1005 Install Bathroom Floor & Wall Treatments 15 28-Aug-15 18-Sep-15 108 [ Install Bathroom Floor & Wall Treatments
4-1015 Install Bathroom Plumbing Fixtures 10 21-Sep-15 02-Oct-15 108 O Install Bathroom Plumbing Fixtures
4-1025 Install Toilet Partiions & Accessories 8 05-Oct-15 15-Oct-15 108 O Install Toilet Partiions & Accessories
4-1035 Finish Paint 5 16-Oct-15 22-Oct-15 108 O Finish Paint
4-1045 Install Common Area Wall Treatments 15 28-Dec-15 18-Jan-16 65 [ Install Common Area Wall Treatments
4-1055 Install Common Area Floor Treatments 15 19-Jan-16 08-Feb-16 75 3 Install Common Area Floor Treatments
Zone A
4A-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 27-Juk15 05-Aug-15 61 O Layout, Frame, & Top Down Drywal Interference Walls
4A-1000 Sprinkler Main & Laterals ¥ 06-Aug-15 14-Aug-15 61 O Sprinkler Main & Laterals
4A-1010 Install OH CWP Pipe Distribution 10 11-Aug-15 24-Aug-15 61 O Install OH CWP Pipe Distribution
4A-1020 Install OH Plumbing Distribution 10 11-Aug-15 24-Aug-15 66 O Install OH Plumbing Distribution
4A-1030 Install Terminal Boxes 5 18-Aug-15 24-Aug-15 85 O Install Terminal Boxes
4A-1040 Install OH Ductwork Distribution 10 18-Aug-15 31-Aug-15 61 O Install OH Ductwork
4A-1050 Install OH Electrical Distribution 8 25-Aug-15 03-Sep-15 61 O Install OH Electrical Distribution
4A-1060 Frame Interior Walk (Less Perimeter) 8 01-Sep-15 11-Sep-15 61 O Frame Interior Walls (Less Perimeter)
4A-1070 Install Plumbing In Wall 8 14-Sep-15 23-Sep-15 72 O Install Plumbing In Wall
4A-1080 Install Mechanical In Wal 8 14-Sep-15 23-Sep-15 72 O Install Mechanical In Wal
4A-1090 Install Electrical/Low Voltage 8 14-Sep-15 23-Sep-15 72 O Install Electrical/Low Voltage
4A-1110 Frame Perimeter Wall 8 14-Sep-15 23-Sep-15 61 O Frame Perimeter Wall
4A-1115 Install Electrical In Wall at Perimeter 3 24-Sep-15 28-Sep-15 69 0 Install Electrical In Wall at Perimeter
4A-1095 MEP In Wall Inspections 2 29-Sep-15 30-Sep-15 69 I MEP In Wall Inspections
4A-0997 Install Insulation at Exterior 5 01-Oct-15 07-Oct-15 69 O Install Insulation at Exterior
4A-1100 Hang GWB 6 08-Oct-15 16-Oct-15 69 O Hang GWB
4A-1130 Frame Hard Ceilings 5 19-Oct-15 23-Oct-15 73 0 Frame Hard Ceilings
4A-1150 Install MEP Ceiling Rough In (Hard Ceilings) 5 26-Oct-15 30-Oct-15 73 O Install MEP Ceiling Rough In (Hard Cei ings)
4A-1140 Tape GWB 10 29-Oct-15 12-Nov-15 73 [ Tape GWB
4A-1155 MEP Inspections at Hard Ceilings 2 02-Nov-15 03-Nov-15 73 I MEP Inspections at Hard C:
4A-1157 Hang GWB at Hard Ceilings 3 04-Nov-15 06-Nov-15 73 I Hang GWB at Hard C
4A-1160 Prime & First Coat Paint 8 13-Nov-15 24-Nov-15 73 O Prime & First Coat Paint
4A-1120 Install Cable Tray 5 19-Nov-15 25-Nov-15 73 O Install Cable Tray
4A-1170 Install Ceiling Grid 7 27-Nov-15 07-Dec-15 73 O Install Ceiling Grid
4A-1180 Install Lights 10 04-Dec-15 17-Dec-15 73 [ Install Lights
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4A-1190 Install HVAC Drops 8 08-Dec-15 17-Dec-15 73 O Install HVAC Drops
4A-1200 Install Floor & Wal Tile 5 11-Dec-15 17-Dec-15 73 O Install Floor & Wal Tile
4A-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 11-Dec-15 17-Dec-15 73 O Install Electrical/Low Voltage Fixtures & Fitup
4A-1215 Above Ceiling Punch List 5 18-Dec-15 24-Dec-15 73
4A-1220 Install Casework 5 18-Dec-15 24-Dec-15 73 O Install Casework
4A-1230 Plumbing Fixtures 5 28-Dec-15 04-Jan-16 73 O Plumbing Fixtures
4A-1240 Install Ceiling Tiles 10 28-Dec-15 11-Jan-16 73 O Install Ceiling Tiles
4A-1250 Install Flooring 10 05-Jan-16 18-Jan-16 73 [ Install Flooring
4A-1260 Install Specialties & Accessories 10 05-Jan-16 18-Jan-16 85 [ Install Specialties & Accessories
4A-1270 Install Doors HW & Lites 10 12-Jan-16 25-Jan-16 73 O Install Doors HW & Lites
4A-1280 Final Paint 10 19-Jan-16 01-Feb-16 73 O Final Paint
4A-1290 Install Trim 5 28-Jan-16 03-Feb-16 73 O Install Trim
4A-1295 Skanska Pre Punch List 10 04-Feb-16 18-Feb-16 73 O Skanska Pre Punch List
4A-1330 Final Clean 5 19-Feb-16 25-Feb-16 76 O Final Clean
4A-1320 Government Low Voltage 5 11-Apr-16 15-Apr-16 18 0 Government Low Voltage
4A-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
4A-1300 Early Access Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
—_, Zone B
| 4B-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 06-Aug-15 17-Aug-15 61 O Layout, Frame, & Top Down Drywal Interference Walls
4B-1000 Sprinkler Main & Laterals T 18-Aug-15 26-Aug-15 61 O Sprinkler Main & Laterals
4B-1010 Install OH CWP Pipe Distribution 10 21-Aug-15 03-Sep-15 61 O Install OH CWP Pipe Distribution
4B-1020 Install OH Plumbing Distribution 10 21-Aug-15 03-Sep-15 66 O Install OH Plumbing Distribution
4B-1030 Install Terminal Boxes 5 28-Aug-15 03-Sep-15 83 0 Install Terminal Baxes
4B-1040 Install OH Ductwork Distribution 10 28-Aug-15 11-Sep-15 61 3 Install OH Ductwork Distribution
4B-1050 Install OH Electrical Distribution 8 04-Sep-15 16-Sep-15 61 O Install OH Electrical Distribution
4B-1060 Frame Interior Walk (Less Perimeter) 8 14-Sep-15 23-Sep-15 61 O Frame Interior Walk (Less Perimeter)
4B-1070 Install Plumbing In Wall 8 24-Sep-15 05-Oct-15 70 O Install Plumbing In Wall
4B-1080 Install Mechanical In Wal 8 24-Sep-15 05-Oct-15 70 O Install Mechanical In Wal
4B-1090 Install Electrical/Low Voltage 8 24-Sep-15 05-Oct-15 70 O Install ElectricalLow Voltage
4B-1110 Frame Perimeter Wall 8 24-Sep-15 05-Oct-15 61 O Frame Perimeter Wall
4B-1115 Install Electrical In Wall &t Perimeter 3 06-Oct-15 08-Oct-15 67 I Install Electrical In Wall at Perimeter
4B-1095 MEP In Wall Inspections 2 09-Oct-15 13-Oct-15 67 0 MEP In Wall Inspections
4B-0997 Install Insulation at Exterior 5 14-Oct-15 20-Oct-15 67 O Install Insulation at Exterior
4B-1100 Hang GWB 6 21-Oct-15 28-Oct-15 67 O Hang GWB
4B-1130 Frame Hard Ceilings 5 29-Oct-15 04-Nov-15 73 O Frame Hard C:
4B-1150 Install MEP Ceiling Rough In (Hard Ceilings) 5 05-Nov-15 12-Nov-15 73 O Install MEP C
4B-1140 Tape GWB 10 10-Nov-15 24-Nov-15 73 [ Tape GWB
4B-1155 MEP Inspections at Hard Ceilings 2 13-Nov-15 16-Nov-15 73 0 MEP Inspections at Hard Ceilings
4B-1157 Hang GWB at Hard Ceilings 3 17-Nov-15 19-Nov-15 73 1 Hang GWB at Hard Ceilings
4B-1160 Prime & First Coat Paint 8 25-Nov-15 07-Dec-15 73 O Prime & First Coat Paint
4B-1120 Install Cable Tray 5 02-Dec-15 08-Dec-15 73 O Install Cable Tray
4B-1170 7 09-Dec-15 17-Dec-15 73 O Install Ceiling Grid
4B-1180 10 16-Dec-15 30-Dec-15 73 O Instal
4B-1190 Install HVAC Drops 8 18-Dec-15 30-Dec-15 73 O Install HVYAC Drops
4B-1200 Install Floor & Wal Tile 5 23-Dec-15 30-Dec-15 3 o
4B-1210 Install Electrical/Low \oltage Fixtures & Fitup 5 23-Dec-15 30-Dec-15 73 O Install Electrical/Low Voltage Fixtures & Fitup
4B-1215 Above Ceiling Punch List 5 31-Dec-15 07-Jan-16 73 O Above C
4B-1220 Install Casework 5 31-Dec-15 07-Jan-16 73 O Install Casework
4B-1230 Plumbing Fixtures 5 08-Jan-16 14-Jan-16 73 O Plumbing Fixtures
4B-1240 Install Ceiling Tiles 10 08-Jan-16 21-Jan-16 73 3 Install Ceiling Tiles
| i 4B-1250 Install Flooring 10 15-Jan-16 28-Jan-16 73 [ Install Flooring
4B-1260 Install Specialties & Accessories 10 15-Jan-16 28-Jan-16 85 1 Install Specialties & Accessories
4B-1270 Install Doors HW & Lites 10 22-Jan-16 04-Feb-16 73 3 Install Doors HW & Lites
| 4B-1280 Final Paint 10 29-Jan-16 11-Feb-16 73 3 Final Paint
| 4B-1290 Install Trim 5 09-Feb-16 16-Feb-16 73 0O Install Trim
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4B-1295 Skanska Pre Punch List 10 17-Feb-16 01-Mar-16 73 [ Skanska Pre Punch List
4B-1330 Final Clean 5 02-Mar-16 08-Mar-16 73 O Final Clean
4B-1320 Government Low Voltage 5 19-Apr-16 25-Apr-16 18 O Government Low Voltage
4B-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
4B-1300 EarlyAccess Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Level 5
Shafts & Core Areas
5-0990 Layout & Frame MEP Shafts & Stairs 15 06-Jul-15 24-Juk15 15 [ Layout & Frame MEP Shafts & Stairs
5-0995 Install MEP Risers 5 27-Juk15 31-Juk15 20 0 Install MEP Risers
Bath & Lobbies (C: Areas)
5-1075 MEP Rough-in Bathrooms 10 03-Aug-15 14-Aug-15 96 O MEP Rough-in Bathrooms
5-1065 GWB (Water-ProofBoard) & Tape Bathrooms 10 17-Aug-15 28-Aug-15 96 O GWB (Water-ProofBoard) & Tape Bathrooms
5-1005 Install Bathroom Floor & Wall Treatments 15 31-Aug-15 21-Sep-15 115 [ Install Bathroom Floor & Wall Treatments
5-1015 Install Bathroom Plumbing Fixtures 10 22-Sep-15 05-Oct-15 115 O Install Bathroom Plumbing Fixtures
5-1025 Install Toilet Partiions & Accessories 8 06-Oct-15 16-Oct-15 115 O Install Toilet Partiions & Accessories
5-1035 Finish Paint 5 19-Oct-15 23-Oct-15 115 0 Finish Paint
5-1045 Install Common Area Wall Treatments 15 05-Jan-16 25-Jan-16 68 [ Install Common Area Wall Treatments
5-1055 Install Common Area Floor Treatments 15 26-Jan-16 16-Feb-16 75 [ Install Common Area Floor Treatments
Zone A
5A-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 27-Juk15 05-Aug-15 15 O Layout, Frame, & Top Down Drywal Interference Walls
5A-1000 Sprinkler Main & Laterals 7 06-Aug-15 14-Aug-15 15 O Sprinkler Main & Laterals
5A-1010 Install OH CWP Pipe Distribution 10 11-Aug-15 24-Aug-15 15 O Install OH CWP Pipe Distribution
5A-1020 Install OH Plumbing Distribution 10 11-Aug-15 24-Aug-15 20 O Install OH Plumbing Distribution
5A-1030 Install Terminal Boxes 5 18-Aug-15 24-Aug-15 39 O Install Terminal Boxes
5A-1040 Install OH Ductwork Distribution 10 18-Aug-15 31-Aug-15 15 [ Install OH Ductwork Distribution
5A-1050 Install OH Electrical Distribution 8 25-Aug-15 03-Sep-15 15 O Install OH Electrical Distribution
5A-1060 Frame Interior Walks (Less Perimeter) 8 01-Sep-15 11-Sep-15 15 O Frame Interior Walls (Less Perimeter)
5A-1070 Install Plumbing In Wall 8 14-Sep-15 23-Sep-15 26 O Install Plumbing In Wall
5A-1080 Install Mechanical In Wal 8 14-Sep-15 23-Sep-15 26 O Install Mechanical In Wal
5A-1090 Install Electrical/Low Voltage 8 14-Sep-15 23-Sep-15 26 O Install Electrical/Low Voltage
5A-1110 Frame Perimeter Wall 8 05-Oct-15 15-Oct-15 0 I Frame Perimeter Wall
5A-1115 Install Electrical In Wall at Perimeter 3 16-Oct-15 20-Oct-15 8 0 Install Electrical In Wall & Permeter
5A-1095 2 21-Oct-15 22-Oct-15 8 I MEP In Wall Inspections
5A-0997 5 23-Oct-15 29-Oct-15 8 O Install Insulation at Exterior
5A-1100 Hang GWB 6 30-Oct-15 06-Nov-15 8 0 Hang GWB
5A-1130 Frame Hard Ceilings 5 09-Nov-15 16-Nov-15 63 O Frame Hard Ceilings
5A-1150 Install MEP Ceiling Rough In (Hard Ceilings) 5 17-Nov-15 23-Nov-15 63 O Install MEP Ceiling Rough In (Hard C
5A-1140 Tape GWB 10 20-Nov-15 04-Dec-15 63 [ Tape GWB
5A-1155 MEP Inspections at Hard Ceiings 2 24-Nov-15 25-Nov-15 63 I MEP Inspections at Hard Ceil
5A-1157 Hang GWB at Hard Ceilings 3 27-Nov-15 01-Dec-15 63 0 Hang GWB at Hard Ceilings
5A-1160 Prime & First Coat Paint 8 07-Dec-15 16-Dec-15 63 O Prime &First Coat Paint
5A-1120 Install Cable Tray 5 11-Dec-15 17-Dec-15 63 O Install Cable Tray
5A-1170 g Grid 7 18-Dec-15 29-Dec-15 63 O Install Ceiling Grid
5A-1180 Lights 10 28-Dec-15 11-Jan-16 63 3 Install Lights
5A-1190 HVAC Drops 8 30-Dec-15 11-Jan-16 63 O Install HVAC Drops
5A-1200 Floor & Wal Tile 5 05-Jan-16 11-Jan-16 63 O Install Floor & Wal Tile
5A-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 05-Jan-16 11-Jan-16 63 O Install ElectricalLow Voltage Fixtures & Fitup
5A-1215 Above Ceiling Punch List 5 12-Jan-16 18-Jan-16 63 O Above Ceiling Punch List
5A-1220 Install Casework 5 12-Jan-16 18-Jan-16 63 O Install Casework
5A-1230 Plumbing Fixtures 5 19-Jan-16 25-Jan-16 63 0 Plumbing Fixtures
5A-1240 10 19-Jan-16 01-Feb-16 63 1 Install Ceiling Tiles
5A-1250 Install Flooring 10 26-Jan-16 08-Feb-16 63 [ Install Flooring
5A-1260 Install Specialties & Accessories 10 26-Jan-16 08-Feb-16 75 O Install Specialties & Accessories
5A-1270 Install Doors HW & Lites 10 02-Feb-16 16-Feb-16 63 I Install Doors HW & Lites
5A-1280 Final Paint 10 09-Feb-16 23-Feb-16 63 [ Final Paint
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5A-1290 Install Trim 5 19-Feb-16 25-Feb-16 63 0 Install Trim

5A-1295 Skanska Pre Punch List 10 26-Feb-16 10-Mar-16 63 [ Skanska Pre Punch List

5A-1330 Final Clean 5 11-Mar-16 17-Mar-16 66 O Final Clean

5A-1320 Government Low Voltage 5 11-Apr-16 15-Apr-16 23 0 Government Low \oltage
5A-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
5A-1300 EarlyAccess Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Zone B

5B-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 06-Aug-15 17-Aug-15 15 O Layout, Frame, & Top Down Drywal Interference Walls

5B-1000 Sprinkler Main & Laterals 7 18-Aug-15 26-Aug-15 15 O Sprinkler Main & Laterals

5B-1010 Install OH CWP Pipe Distribution 10 21-Aug-15 03-Sep-15 15 O Install OH CWP Pipe Distribution

5B-1020 Install OH Plumbing Distribution 10 21-Aug-15 03-Sep-15 20 O install OH Plumbing Distribution

5B-1030 Install Terminal Boxes 5 28-Aug-15 03-Sep-15 37 O Install Terminal Baxes

5B-1040 Install OH Ductwork Distribution 10 28-Aug-15 11-Sep-15 15 ||

5B-1050 Install OH Electrical Distribution 8 04-Sep-15 16-Sep-15 15 O Install OH Electrical Distribution

5B-1060 Frame Interior Walks (Less Perimeter) 8 14-Sep-15 23-Sep-15 15 O Frame Interior Walk (Less Perimeter)

5B-1070 Install Plumbing In Wall 8 24-Sep-15 05-Oct-15 24 O Install Plumbing In Wall

5B-1080 Install Mechanical In Wal 8 24-Sep-15 05-Oct-15 24 O Install Mechanical In Wal

5B-1090 Install Electrical/Low Voltage 8 24-Sep-15 05-Oct-15 24 O Install Electrical/Low Voltage

5B-1110 Frame Perimeter Wall 8 16-Oct-15 27-Oct-15 0 @ Frame Perimeter Wall

5B-1115 Install Electrical In Wall at Permeter 3 28-Oct-15 30-Oct-15 6 I Install Electrical In Wall at Perimeter

5B-1095 MEP In Wall Inspections 2 02-Nov-15 03-Nov-15 6 I MEP In Wall Inspections

5B-0997 Install Insulation at Exterior 5 04-Nov-15 10-Nov-15 6 O Install Insulation at Exterior

5B-1100 Hang GWB 6 12-Nov-15 19-Nov-15 6 O Hang GWB

5B-1130 Frame Hard Ceilings 5 20-Nov-15 27-Nov-15 63 O Frame Hard Ceilings

5B-1150 Install MEP Ceiling Rough In (Hard Ceilings) 5 30-Nov-15 04-Dec-15 63 0 Install MEP Ceiling Rough In (Hard C ings)

5B-1140 Tape GWB 10 03-Dec-15 16-Dec-15 63 [ Tape GWB

5B-1155 MEP Inspections at Hard Ceilings 2 07-Dec-15 08-Dec-15 63 I MEP Inspections at Hard Ceilings

5B-1157 Hang GWB at Hard Ceilings 3 09-Dec-15 11-Dec-15 63 I Hang GWB at Hard Ceilings

5B-1160 Prime & First Coat Paint 8 17-Dec-15 29-Dec-15 63 O Prime & First Coat Paint

5B-1120 Install Cable Tray 5 23-Dec-15 30-Dec-15 63 O Install Cable Tray

5B-1170 g Grid 7 31-Dec-15 11-Jan-16 63 O Install Ceiling Grid

5B-1180 Install Lights 10 08-Jan-16 21-Jan-16 63 [ Install Lights

5B-1190 Install HVAC Drops 8 12-Jan-16 21-Jan-16 63 O Install HVAC Drops

5B-1200 Install Floor & Wal Tile 5 15-Jan-16 21-Jan-16 63 O Install Floor & Wal Tile

5B-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 15-Jan-16 21-Jan-16 63 O Install ElectricalLow Voltage Fixtures & Fitup
5B-1215 Above Ceiling Punch List 5 22-Jan-16 28-Jan-16 63 O Above Ceiling Punch List

5B-1220 Install Casework 5 22-Jan-16 28-Jan-16 63 O Install Casework

5B-1230 Plumbing Fixtures 5 29-Jan-16 04-Feb-16 63 O Plumbing Fixtures

5B-1240 Install Ceiling Tiles 10 29-Jan-16 11-Feb-16 63 O Install Ceiling Tiles

5B-1250 Install Flooring 10 05-Feb-16 19-Feb-16 63 3 Install Flooring

5B-1260 Install Specialties & Accessories 10 05-Feb-16 19-Feb-16 75 [ Install Speciatties & Accessories
5B-1270 Install Doors HW & Lites 10 12-Feb-16 26-Feb-16 63 [ Install Doors HW & Lites

5B-1280 Final Paint 10 22-Feb-16 04-Mar-16 63 O Final Paint

5B-1290 Install Trim 5 02-Mar-16 08-Mar-16 63 O Install Trim

5B-1295 Skanska Pre Punch List 10 09-Mar-16 22-Mar-16 63 [ Skanska Pre Punch List

5B-1330 Final Clean 5 23-Mar-16 29-Mar-16 63 O Final Clean

5B-1320 Government Low Voltage 5 19-Apr-16 25-Apr-16 23 0 Government Low Voltage
5B-1310 45 Calendar Day Turnover 0 23-May-16 25 9 45 Calendar Day Turnover
5B-1300 Early Access Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -

Level 6

Shafts & Core Areas

6-0990 Layout & Frame MEP Shafts & Stairs 15 24-Ju-15 13-Aug-15 63 [ Layout & Frame MEP Shafts & Stairs

6-0995 Install MEP Risers 5 14-Aug-15 20-Aug-15 68 O Install MEP Risers
Bathrooms & Lobbies (Common Areas)

6-1075 MEP Rough-in Bathrooms 10 21-Aug-15 03-Sep-15 108 [ MEP Rough-in Bathrooms
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6-1065 GWB (Water-ProofBoard) & Tape Bathrooms 10 04-Sep-15 18-Sep-15 108 1 GWB (Water-ProofBoard) & Tape Bathrooms
6-1005 Install Bathroom Floor & Wall Treatments 15 21-Sep-15 09-Oct-15 108 3 Install Bathroom Floor & Wall Treatments
6-1015 Install Bathroom Plumbing Fixtures 10 13-Oct-15 26-Oct-15 108 O Install Bathroom Plumbing Fixtures
6-1025 Install Toilet Partitions & Accessories 8 27-Oct-15 05-Nov-15 108 O Install Toilet Partifions & Accessories
6-1035 Finish Paint 5 06-Nov-15 13-Nov-15 108 O Finish Paint
6-1045 Install Common Area Wall Treatments 15 19-Jan-16 08-Feb-16 65 T Install Common Area Wall Treatments
6-1055 Install Common Area Floor Treatments 15 09-Feb-16 01-Mar-16 70 [ Install Common Area Floor Treatments
Zone A
6A-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 18-Aug-15 27-Aug-15 61 O Layout, Frame, & Top Down Drywal Interference Walls
6A-1000 Sprinkler Main & Laterals 7 28-Aug-15 08-Sep-15 61 O Sprinkler Main & Laterals
6A-1010 Install OH CWP Pipe Distribution 10 02-Sep-15 16-Sep-15 61 [ Install OH CWP Pipe Distribution
6A-1020 Install OH Plumbing Distribution 10 02-Sep-15 16-Sep-15 66 [ Install OH Plumbing Distribution
6A-1030 Install Terminal Boxes 5 10-Sep-15 16-Sep-15 81 O Install Terminal Baxes
6A-1040 Install OH Ductwork Distribution 10 10-Sep-15 23-Sep-15 61 O Install OH Ductwork Distribution
6A-1050 Install OH Electrical Distribution 8 17-Sep-15 28-Sep-15 61 O Install OH Electrical Distribution
6A-1060 Frame Interior Walls (Less Perimeter) 8 24-Sep-15 05-Oct-15 61 O Frame Interior Walk (Less Perimeter)
6A-1070 Install Plumbing In Wall 8 06-Oct-15 16-Oct-15 68 ] Plumbing In Wall
6A-1080 Install Mechanical In Wal 8 06-Oct-15 16-Oct-15 68 O Mechanical In Wal
6A-1090 Install Electrical/Low Voltage 8 06-Oct-15 16-Oct-15 68 O Install ElectricalLow Voltage
6A-1110 Frame Perimeter Wall 8 06-Oct-15 16-Oct-15 61 O Frame Perimeter Wall
6A-1115 Install Electrical In Wall &t Perimeter 3 19-Oct-15 21-Oct-15 65 0 Install Electrical In Wall at Perimeter
6A-1095 MEP In Wall Inspections 2 22-Oct-15 23-Oct-15 65 I MEP In Wall Inspections
6A-0997 Install Insulation at Exterior 5 26-Oct-15 30-Oct-15 65 0 Install Insulation at Exterior
6A-1100 Hang GWB 6 02-Nov-15 09-Nov-15 65 0O Hang GWB
6A-1130 Frame Hard Ceilings 5 10-Nov-15 17-Nov-15 67 O Frame Hard Ci
6A-1150 Install MEP Ceiling Rough In (Hard C 5 18-Nov-15 24-Nov-15 67 0 Install MEP Ceiling Rough In (Hard C ings)
B6A-1140 Tape GWB 10 23-Nov-15 07-Dec-15 67 [ Tape GWB
6A-1155 MEP Inspections at Hard Ceilings 2 25-Nov-15 27-Nov-15 67 I MEP Inspections at Hard Ceilings
B6A-1157 Hang GWB at Hard Ceilings 3 30-Nov-15 02-Dec-15 67 I Hang GWB at Hard Ceilings
6A-1160 Prime & First Coat Paint 8 08-Dec-15 17-Dec-15 67 O Prime & First Coat Paint
6A-1120 Install Cable Tray 5 14-Dec-15 18-Dec-15 67 0 Install Cable Tray
6A-1170 Install Ceiling Grid 7 21-Dec-15 30-Dec-15 67 i
6A-1180 Install Lights 10 29-Dec-15 12-Jan-16 67
B6A-1190 Install HVAC Drops 8 31-Dec-15 12-Jan-16 67 O Install HVAC Drops
6A-1200 Install Floor & Wal Tile 5 06-Jan-16 12-Jan-16 67 0 Install Floor & Wal Tile
6A-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 06-Jan-16 12-Jan-16 67 0 Install ElectricalLow Voltage Fixtures & Fitup
6A-1215 Above Ceiling Punch List 5 13-Jan-16 19-Jan-16 67 O Above Ceiling Punch List
6A-1220 Install Casework 5 13-Jan-16 19-Jan-16 67 O Install Casework
6A-1230 Plumbing Fixtures 5 20-Jan-16 26-Jan-16 67 0 Plumbing Fixtures
6A-1240 Install Ceiling Tiles 10 20-Jan-16 02-Feb-16 67 O Install Ceiling Tiles
6A-1250 Install Flooring 10 27-Jan-16 09-Feb-16 67 [ Install Flooring
6A-1260 Install Specialties & Accessories 10 27-Jan-16 09-Feb-16 79 O Install Specialties & Accessories
6A-1270 Install Doors HW & Lites 10 03-Feb-16 17-Feb-16 67 O Install Doors HW & Lites
6A-1280 Final Paint 10 10-Feb-16 24-Feb-16 67 I Final Paint
6A-1290 Install Trim 5 22-Feb-16 26-Feb-16 67 0 Install Trim
6A-1295 Skanska Pre Punch List 10 29-Feb-16 11-Mar-16 67 O Skanska Pre Punch List
6A-1330 Final Clean 5 14-Mar-16 18-Mar-16 70 0 Final Clean
6A-1320 Government Low Voltage 5 26-Apr-16 02-May-16 18 O Government Low Voltage
6A-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
6A-1300 EarlyAccess Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Zone B
6B-0097 Layout, wEBF & Top Down Drywal Interference Walls 8 28-Aug-15 09-Sep-15 61 O Layout, Frame, & Top Down Drywal Interference Walls
6B-1000 Sprinkler Main & Laterals 7 10-Sep-15 18-Sep-15 61 O Sprinkler Main & Laterals
6B-1010 Install OH CWP Pipe Distribution 10 15-Sep-15 28-Sep-15 61 O Install OH CWP Pipe Distribution
6B-1020 Install OH Plumbing Distribution 10 15-Sep-15 28-Sep-15 66 O Install OH Plumbing Distribution
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6B-1030 Install Terminal Boxes 5 22-Sep-15 28-Sep-15 79 O Install Terminal Boxes
6B-1040 Install OH Ductwork Distribution 10 22-Sep-15 05-Oct-15 61 O Install OH Ductwork Distribution
6B-1050 Install OH Electrical Distribution 8 29-Sep-15 08-Oct-15 61 O Install OH Electrical Distribution
6B-1060 Frame Interior Walks (Less Perimeter) 8 06-Oct-15 16-Oct-15 61 O Frame Interior Walk (Less Perimeter)
6B-1070 Install Plumbing In Wall 8 19-Oct-15 28-Oct-15 66 O Install Plumbing In Wall
6B-1080 Install Mechanical In Wal 8 19-Oct-15 28-Oct-15 66 O Install Mechanical In Wal
6B-1090 Install Electrical/Low \oltage 8 19-Oct-15 28-Oct-15 66 O Install ElectricallLow Voltage
6B-1110 Frame Perimeter Wall 8 19-Oct-15 28-Oct-15 61 O Frame Perimeter Wall
6B-1115 Install Electrical In Wall a& Perimeter 3 29-Oct-15 02-Nov-15 63 0 Install Electrical In Wall at Perimeter
6B-1095 MEP In Wall Inspections 2 03-Nov-15 04-Nov-15 63 I MEP In Wall Inspections
6B-0997 Install Insulation at Exterior 5 05-Nov-15 12-Nov-15 63 O Install Insulation at Exterior
6B-1100 Hang GWB 6 13-Nov-15 20-Nov-15 63 0 Hang GWB
6B-1130 Frame Hard Ceilings 5 23-Nov-15 30-Nov-15 67 O Frame Hard Ceilings
6B-1150 Install MEP Ceiling Rough In (Hard C 5 01-Dec-15 07-Dec-15 67 O Install MEP Ceiling Rough In (Hard Ce ings)
6B-1140 Tape GWB 10 04-Dec-15 17-Dec-15 67 [ Tape GWB
6B-1155 MEP Inspections at Hard Ceilings 2 08-Dec-15 09-Dec-15 67 I MEP Inspections at Hard Ceilings
6B-1157 Hang GWB at Hard Ceilings 3 10-Dec-15 14-Dec-15 67 0 Hang GWB at Hard Ceilings
6B-1160 Prime & First Coat Paint 8 18-Dec-15 30-Dec-15 67 O Prime & First Coat Paint
6B-1120 Install Cable Tray 5 24-Dec-15 31-Dec-15 67 O Install Cable Tray
6B-1170 Install Ceiling Grid 7 04-Jan-16 12-Jan-16 67 O Install Ceiling Grid
6B-1180 Install Lights 10 11-Jan-16 22-Jan-16 67 O Install Lights
6B-1190 Install HVAC Drops 8 13-Jan-16 22-Jan-16 67 O Install HVAC Drops
6B-1200 Install Floor & Wal Tile 5 18-Jan-16 22-Jan-16 67 0 Install Floor & Wal
6B-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 18-Jan-16 22-Jan-16 67 0 Install Electrical/Low Voltage Fixtures & Fitup
6B-1215 Above Ceiling Punch List 5 25-Jan-16 29-Jan-16 67 0 Above Ceiing Punch List
6B-1220 Install Casework 5 25-Jan-16 29-Jan-16 67 0 Install Casework
6B-1230 Plumbing Fixtures 5 01-Feb-16 05-Feb-16 67 0 Plumbing Fixtures
6B-1240 10 01-Feb-16 12-Feb-16 67 O Install Ceiling Tiles
6B-1250 Install Flooring 10 08-Feb-16 22-Feb-16 67 O Install Flooring
6B-1260 Install Specialties & Accessories 10 08-Feb-16 22-Feb-16 79 (| | Specialties & Accessories
6B-1270 Install Doors HW & Lites 10 16-Feb-16 29-Feb-16 67 O Install Doors HW & Lites
6B-1280 Final Paint 10 23-Feb-16 07-Mar-16 67 I Final Paint
6B-1290 Install Trim 5 03-Mar-16 09-Mar-16 67 O Install Trim
6B-1295 Skanska Pre Punch List 10 10-Mar-16 23-Mar-16 67 [0 Skanska Pre Punch List
6B-1330 Final Clean 5 24-Mar-16 30-Mar-16 67 O Final Clean
6B-1320 Government Low Voltage 5 03-May-16 09-May-16 18 O Government Low Voltage
6B-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
6B-1300 Early Access Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Level 7
Shafts & Core Areas
7-0990 Layout & Frame MEP Shafts & Stairs 15 28-Jul-15 17-Aug-15 15 [ Layout & Frame MEP Shafts & Stairs
7-0995 Install MEP Risers 5 18-Aug-15 24-Aug-15 20 O Install MEP Risers
Bath & Lobbies (C Areas)
7-1075 MEP Rough-in Bathrooms 10 25-Aug-15 08-Sep-15 90 3 MEP Rough-in Bathrooms
7-1065 GWB (Water-ProofBoard) & Tape Bathrooms 10 09-Sep-15 22-Sep-15 90 0 GWB (Water-Proof Board) & Tape Bathrooms
7-1005 Install Bathroom Floor & Wall Treatments 15 23-Sep-15 14-Oct-15 114 [ Install Bathroom Floor & Wall Treatments
7-1015 Install Bathroom Plumbing Fixtures 10 15-Oct-15 28-Oct-15 114 O Install Bathroom Plumbing Fixtures
7-1025 Install Toilet Partiions & Accessories 8 29-Oct-15 09-Nov-15 114 O Install Toilet Partitions & Accessories
7-1035 Finish Paint 5 10-Nov-15 17-Nov-15 114 O Finish Paint
7-1045 Install Common Area Wall Treatments 15 26-Jan-16 16-Feb-16 68 [ install Common Area Wall Treatments
7-1055 Install Common Area Floor Treatments 15 17-Feb-16 08-Mar-16 70 [ Install Common Area Floor Treatments
Zone A
7A-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 \—m.>cm.am 27-Aug-15 15 O Layout, Frame, & Top Down Drywal Interference Walls
7A-1000 Sprinkler Main & Laterals 7 28-Aug-15 08-Sep-15 15 O Sprinkler Main & Laterals
7A-1010 Install OH CWP Pipe Distribution 10 02-Sep-15 16-Sep-15 15 [ Install OH CWP Pipe Distribution
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7A-1020 Install OH Plumbing Distribution 10 02-Sep-15 16-Sep-15 20 3 Install OH Plumbing Distribution
7A-1030 Install Terminal Boxes 5 10-Sep-15 16-Sep-15 35 O Install Terminal Boxes
7A-1040 Install OH Ductwork Distribution 10 10-Sep-15 23-Sep-15 15 O Install OH Ductwork Distribution
7A-1050 Install OH Electrical Distribution 8 17-Sep-15 28-Sep-15 15 O Install OH Electrical Distribution
7A-1060 Frame Interior Walls (Less Perimeter) 8 24-Sep-15 05-Oct-15 15 O Frame Interior Walks (Less Perimeter)
7A-1070 Install Plumbing In Wall 8 06-Oct-15 16-Oct-15 22 O Install Plumbing In Wall
7A-1080 Install Mechanical In Wal 8 06-Oct-15 16-Oct-15 22 O Install Mechanical In Wal
7A-1090 Install Electrical/Low Voltage 8 06-Oct-15 16-Oct-15 22 O Install ElectricalLow Voltage
TA-1110 Frame Perimeter Wall 8 28-Oct-15 06-Nov-15 0 B Frame Perimeter Wall
TA-1115 Install Electrical In Wall at Perimeter 3 09-Nov-15 12-Nov-15 4 1 Install Electrical In Wall at Perimeter
7A-1095 MEP In W: 2 13-Nov-15 16-Nov-15 4 0 MEP In Wall Inspections
TA-0997 Install Insulation at Exterior 5 17-Nov-15 23-Nov-15 4 O Install Insulation at Exterior
7A-1100 Hang GWB 6 24-Nov-15 02-Dec-15 4 O Hang GWB
TA-1130 Frame Hard Ceilings 5 03-Dec-15 09-Dec-15 57 O Frame Hard Ceilings
TA-1150 Install MEP Ceiling Rough In (Hard C 5 10-Dec-15 16-Dec-15 57 0 Install MEP Ceiling Rough In (Hard Cei ings)
7A-1140 Tape GWB 10 15-Dec-15 29-Dec-15 57 [ Tape GWB
7A-1155 MEP Inspections at Hard Ceilings 2 17-Dec-15 18-Dec-15 57 I MEP Inspections at Hard Ceilings
TA-1157 Hang GWB at Hard Ceilings 3 21-Dec-15 23-Dec-15 57 I Hang GWB at Hard Ceilings
7A-1160 e & First Coat Paint 8 30-Dec-15 11-Jan-16 57 O Prime & First Coat Paint
7A-1120 5 06-Jan-16 12-Jan-16 57 O Install Cable Tray
7A-1170 7 13-Jan-16 21-Jan-16 57 O Install Ceiling Grid
7A-1180 Install Lights 10 20-Jan-16 02-Feb-16 57 O Install Lights
7A-1190 Install HVAC Drops 8 22-Jan-16 02-Feb-16 57 O Install HVAC Drops
7A-1200 5 27-Jan-16 02-Feb-16 57 O Install Floor & Wal Tile
7A-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 27-Jan-16 02-Feb-16 57 O Install ElectricalLow Voltage Fixtures & Fitup
7A-1215 Above Ceiling Punch List 5 03-Feb-16 09-Feb-16 57 O Above Ceiling Punch List
7A-1220 Install Casework 5 03-Feb-16 09-Feb-16 57 O Install Casework
7A-1230 Plumbing Fixtures 5 10-Feb-16 17-Feb-16 57 O Plumbing Fixtures
7A-1240 Install Ceiling Tiles 10 10-Feb-16 24-Feb-16 57 O Install Ceiling Tiles
TA-1250 Install Flooring 10 18-Feb-16 02-Mar-16 57 O Install Flooring
7A-1260 Install Specialties & Accessories 10 18-Feb-16 02-Mar-16 69 O Install Specialties & Accessories
TA-1270 Install Doors HW & Lites 10 25-Feb-16 09-Mar-16 57 O Install Doors HW & Lites
7A-1280 Final Paint 10 03-Mar-16 16-Mar-16 57 O Final Paint
TA-1290 5 14-Mar-16 18-Mar-16 57 0 Install Trim
TA-1295 Skanska Pre Punch List 10 21-Mar-16 01-Apr-16 57 [ Skanska Pre Punch List
7A-1330 Final Clean 5 04-Apr-16 08-Apr-16 60 0 Final Clean
TA-1320 Government Low Voltage 5 26-Apr-16 02-May-16 23 O Government Low Voltage
7A-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
7A-1300 Early Access Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Zone B
7B-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 28-Aug-15 09-Sep-15 15 O Layout, Frame, & Top Down Drywal Interference Walls
78-1000 Sprinkler Main & Laterals i 10-Sep-15 18-Sep-15 15 O Sprinkler Main & Laterals
7B-1010 Install OH CWP Pipe Distribution 10 15-Sep-15 28-Sep-15 15 O Install OH CWP Pipe Distribution
7B-1020 Install OH Plumbing Distribution 10 15-Sep-15 28-Sep-15 20 O Install OH Plumbing Distribution
7B-1030 TerminalBoxes 5 22-Sep-15 28-Sep-15 33 O Install Terminal Baxes
7B-1040 OH Ductwork Distribution 10 22-Sep-15 05-Oct-15 15 O Install OH Ductwork Distribution
7B-1050 Install OH Electrical Distribution 8 29-Sep-15 08-Oct-15 15 O Install OH Electrical Distribution
7B-1060 r Walk (Less Perimeter) 8 06-Oct-15 16-Oct-15 15 O Frame Interior Walks (Less Perimeter)
! 7B-1070 Plumbing In Wall 8 19-Oct-15 28-Oct-15 20 O Install Plumbing In Wall
7B-1080 Mechanical In Wal 8 19-Oct-15 28-Oct-15 20 O Install Mechanical In Wal
7B-1090 Install Electrical/Low Voltage 8 19-Oct-15 28-Oct-15 20 O Install ElectricallLow Voltage
7B-1110 Frame Perimeter Wall 8 09-Nov-15 19-Nov-15 0 B Frame Perimeter Wall
7B-1115 Install Electrical In Wall &t Perimeter 3 20-Nov-15 24-Nov-15 2 0 Install Electrical In Wall & Perimeter
7B-1095 MEP In Wall Inspections 2 25-Nov-15 27-Nov-15 2 0 MEP In Wall Inspections
7B-0997 nsulation at Exterior 5 30-Nov-15 04-Dec-15 2 0 Install Insulation at Exterior
w=== Remaining Level of Effort [ Remai Page 20 of 24 TASK filter: All Activities
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7B-1100 Hang GWB 6 07-Dec-15 14-Dec-15 2 O Hang GWB
! 7B-1130 Frame Hard Ceilings 5 15-Dec-15 21-Dec-15 57 O Frame Hard C
i 7B-1150 Install MEP Ceiling Rough In (Hard Ceilings) 5 22-Dec-15 29-Dec-15 57 O Install MEP Ceiling Rough In (Hard Ceilings)
7B-1140 Tape GWB 10 28-Dec-15 11-Jan-16 57 [ Tape GWB
7B-1155 MEP Inspections at Hard Ceiings 2 30-Dec-15 31-Dec-15 57 | MEP Inspections at Hard Ceilings
7B-1157 Hang GWB at Hard C: 3 04-Jan-16 06-Jan-16 57 0 Hang GWB at Hard Ceilings
i 7B-1160 Prime & First Coat Paint 8 12-Jan-16 21-Jan-16 57 O Prime & First Coat Paint
7B-1120 Install Cable Tray 5 18-Jan-16 22-Jan-16 57 0 Install Cable Tray
7B-1170 7 25-Jan-16 02-Feb-16 57 O Install Ceiling Grid
7B-1180 10 01-Feb-16 12-Feb-16 57 O Install Lights
7B-1190 Install HVAC Drops 8 03-Feb-16 12-Feb-16 57 a
78-1200 Install Floor & Wal 5 08-Feb-16 12-Feb-16 57 0 Install Floor & Wal Tile
78-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 08-Feb-16 12-Feb-16 57 0 Install ElectricalLow Voltage Fixtures & Fitup
7B-1215 Above Ceiling Punch List 5 16-Feb-16 22-Feb-16 57 O Above Ceiling Punch List
7B-1220 Install Casework 5 16-Feb-16 22-Feb-16 57 O Install Casework
7B-1230 Plumbing Fixtures 5 23-Feb-16 29-Feb-16 57 O Plumbing Fixtures
7B-1240 Install Ceiling Tiles 10 23-Feb-16 07-Mar-16 57 O Install Ceiling Tiles
7B-1250 Install Flooring 10 01-Mar-16 14-Mar-16 57 O Install Flooring
7B-1260 Install Specialties & Accessories 10 01-Mar-16 14-Mar-16 69 [ Install Specialties & Accessories
7B-1270 Install Doors HW & Lites 10 08-Mar-16 21-Mar-16 57 O Install Doors HW & Lites
7B-1280 Final Paint 10 15-Mar-16 28-Mar-16 57 I Final Paint
7B-1290 Install Trim 5 24-Mar-16 30-Mar-16 57 O Install Trim
7B-1295 Skanska Pre Punch List 10 31-Mar-16 13-Apr-16 57 [ Skanska Pre Punch
7B-1330 Final Clean 5 14-Apr-16 21-Apr-16 57 O Final Clean
7B-1320 Government Low Voltage 5 03-May-16 09-May-16 23 0 Government Low Voltage
7B-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
7B-1300 Early Access Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Level 8
Shafts & Core Areas
8-0990 Layout & Frame MEP Shafts & Stairs 15 14-Aug-15 03-Sep-15 64 [ Layout & Frame MEP Shatfts & Stairs
8-0995 Install MEP Risers 5 04-Sep-15 11-Sep-15 69 O Install MEP Risers
Bath & Lobbies (C. Areas)
8-1075 MEP Rough-in Bathrooms 10 14-Sep-15 25-Sep-15 108 O MEP Rough-in Bathrooms
8-1065 GWB (Water-ProofBoard) & Tape Bathrooms 10 28-Sep-15 09-Oct-15 108 O GWB (Water-ProofBoard) & Tape Bathrooms
8-1005 Install Bathroom Floor & Wall Treatments 15 13-Oct-15 02-Nov-15 108 [ Install Bathroom Floor & Wall Treatments
8-1015 Install Bathroom Plumbing Fixtures 10 03-Nov-15 17-Nov-15 108 O Install Bathroom Plumbing Fixtures
8-1025 Install Toilet Partiions & Accessories 8 18-Nov-15 30-Nov-15 108 O Install Toilet Partiions & Accessories
8-1035 Finish Paint 5 01-Dec-15 07-Dec-15 108 0O Finish Paint
8-1045 Install Common Area Wall Treatments 15 09-Feb-16 01-Mar-16 65 [ Install Common Area Wall Treatments
8-1055 Install Common Area Floor Treatments 15 02-Mar-16 22-Mar-16 65 [ Install Common Area Floor Treatments
Zone A
8A-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 10-Sep-15 21-Sep-15 61 O Layout, Frame, & Top Down Drywal Interference Walls
8A-1000 Sprinkler Main & Laterals 7 22-Sep-15 30-Sep-15 61 O Sprinkler Main & Laterals
8A-1010 Install OH CWP Pipe Distribution 10 25-Sep-15 08-Oct-15 61 3 Install OH CWP Pipe Distribution
8A-1020 Install OH Plumbing Distribution 10 25-Sep-15 08-Oct-15 66 O Install OH Plumbing Distribution
8A-1030 Install Terminal Boxes 5 02-Oct-15 08-Oct-15 7 O Install Terminal Boxes
8A-1040 Install OH Ductwork Distribution 10 02-Oct-15 16-Oct-15 61 O3 Install OH Ductwork Distribution
8A-1050 Install OH Electrical Distribution 8 09-Oct-15 21-Oct-15 61 O Install OH Electrical Distribution
8A-1060 Frame Interior Walk (Less Perimeter) 8 19-Oct-15 28-Oct-15 61 O Frame Interior Walk (Less Perimeter)
8A-1070 Install Plumbing In Wall 8 29-Oct-15 09-Nov-15 64 O Install Plumbing In Wall
8A-1080 Install Mechanical In Wal 8 29-Oct-15 09-Nov-15 64 O Install Mechanical In Wal
8A-1090 Install Electrical/Low Voltage 8 29-Oct-15 09-Nov-15 64 O Install ElectricalLow Voltage
8A-1110 Frame Perimeter Wall 8 29-Oct-15 09-Nov-15 61 [ Frame Perimeter Wall
8A-1115 Install Electrical In Wall at Perimeter 3 10-Nov-15 13-Nov-15 61 0 Install Electrical In Wall at Perimeter
8A-1095 MEP In Wall Inspections 2 16-Nov-15 17-Nov-15 61 | MEP In Wall Inspections
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8A-0997 Install Insulation at Exterior 5 18-Nov-15 24-Nov-15 61 0 Install Insulation at Exterior

| 8A-1100 Hang GWB 6 25-Nov-15 03-Dec-15 61 O Hang GWB
8A-1130 Frame Hard Ceilings 5 04-Dec-15 10-Dec-15 61 O Frame Hard C
8A-1150 Install MEP Ceiling Rough In (Hard Cei ngs) 5 11-Dec-15 17-Dec-15 61 O Install MEP C
8A-1140 Tape GWB 10 16-Dec-15 30-Dec-15 61 [ Tape GWB
8A-1155 MEP Inspections at Hard Ceilings 2 18-Dec-15 21-Dec-15 61 0 MEP Inspections at Hard C:
8A-1157 Hang GWB at Hard Ceili 3 22-Dec-15 24-Dec-15 61 I Hang GWB at Hard Ceilings
8A-1160 Prime & First Coat Paint 8 31-Dec-15 12-Jan-16 61 O Prime & First Coat Paint
8A-1120 Install Cable Tray 5 07-Jan-16 13-Jan-16 61 O Install Cable Tray
8A-1170 7 14-Jan-16 22-Jan-16 61 O Install Ceiing Grid
8A-1180 10 21-Jan-16 03-Feb-16 61 [ ]
8A-1190 Install HVAC Drops 8 25-Jan-16 03-Feb-16 61 O Install HVAC Drops
8A-1200 Install Floor & Wal Tile 5 28-Jan-16 03-Feb-16 61 O Install Floor & Wal Tile
8A-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 28-Jan-16 03-Feb-16 61 O Install Electrical/Low Voltage Fixtures & Fitup
8A-1215 Above Ceiling Punch List 5 04-Feb-16 10-Feb-16 61
8A-1220 Install Casework 5 04-Feb-16 10-Feb-16 61 O Install Casework
8A-1230 Plumbing Fixtures 5 11-Feb-16 18-Feb-16 61 O Plumbing Fixtures
8A-1240 10 11-Feb-16 25-Feb-16 61
8A-1250 Install Flooring 10 19-Feb-16 03-Mar-16 61 O Install Flooring
8A-1260 Install Specialties & Accessories 10 19-Feb-16 03-Mar-16 73 O Install Specialties & Accessories
8A-1270 Install Doors HW & Lites 10 26-Feb-16 10-Mar-16 61 O Install Doors HW & Lites
8A-1280 Final Paint 10 04-Mar-16 17-Mar-16 61 3 Final Paint
8A-1290 Install Trim 5 15-Mar-16 21-Mar-16 61 O Install Trim
8A-1295 Skanska Pre Punch List 10 22-Mar-16 04-Apr-16 61 O Sskanska Pre Punch List
8A-1330 Final Clean 5 05-Apr-16 11-Apr-16 64 O Final Clean
8A-1320 Government Low Voltage 5 10-May-16 16-May-16 18 O Government Low Voltage
8A-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
8A-1300 Early Access Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -

Zone B

8B-0097 Layout, Frame, & Top Down Drywal Interference Walls 8 22-Sep-15 01-Oct-15 61 O Layout, Frame, & Top Down Drywal Interference Walls
8B-1000 Sprinkler Main & Laterals 7 02-Oct-15 13-Oct-15 61 O Sprinkler Main & Laterals
8B-1010 Install OH CWP Pipe Distribution 10 07-Oct-15 21-Oct-15 61 3 Install OH CWP Pipe Distribution
8B-1020 Install OH Plumbing Distribution 10 07-Oct-15 21-Oct-15 66 3 Install OH Plumbing Distribution
8B-1030 Install Terminal Boxes 5 15-Oct-15 21-Oct-15 v O Install Terminal Baxes
8B-1040 Install OH Ductwork Distribution 10 15-Oct-15 28-Oct-15 61 o
8B-1050 Install OH Electrical Distribution 8 22-Oct-15 02-Nov-15 61 O Install OH Electrical Distribution
8B-1060 Frame Interior Walk (Less Perimeter) 8 29-Oct-15 09-Nov-15 61 O Frame Interior Walk (Less Perimeter)
8B-1070 Install Plumbing In Wall 8 10-Nov-15 20-Nov-15 64 O Install Plumbing In Wall
8B-1080 Install Mechanical In Wal 8 10-Nov-15 20-Nov-15 64 O Install Mechanical In Wal
8B-1090 Install Electrical/Low Voltage 8 10-Nov-15 20-Nov-15 64 O Install ElectricalLow Voltage
8B-1110 Frame Perimeter Wall 8 10-Nov-15 20-Nov-15 61 O Frame Perimeter Wall
8B-1115 Install Electrical In Wall at Perimeter 3 23-Nov-15 25-Nov-15 61 1 Install Electrical In Wall at Perimeter
8B-1095 MEP In W: 2 27-Nov-15 30-Nov-15 61 I MEP In Wall Inspections
8B-0997 Install Insulation at Exterior 5 01-Dec-15 07-Dec-15 61 0 Install Insulation at Exterior
8B-1100 Hang GWB 6 08-Dec-15 15-Dec-15 61 O Hang GWB
8B-1130 Frame Hard Ceilings 5 16-Dec-15 22-Dec-15 61 O Frame Hard Ceilings
8B-1150 Install MEP Ceiling Rough In (Hard Cq 5 23-Dec-15 30-Dec-15 61 O Install MEP Ceiling Rough In (Hard C ings)
8B-1140 Tape GWB 10 29-Dec-15 12-Jan-16 61 O Tape GWB
8B-1155 MEP Inspections at Hard Ceilings 2 31-Dec-15 04-Jan-16 61 0 MEP Inspections at Hard Ceilings
8B-1157 Hang GWB at Hard Ceilings 3 05-Jan-16 07-Jan-16 61 I Hang GWB at Hard Ceilings
8B-1160 Prime & First Coat Paint 8 13-Jan-16 22-Jan-16 61 O Prime & First Coat Paint
8B-1120 Install Cable Tray 5 19-Jan-16 25-Jan-16 61 O Install Cable Tray
8B-1170 7 26-Jan-16 03-Feb-16 61 O Install Ceiling Grid
8B-1180 10 02-Feb-16 16-Feb-16 61
8B-1190 Install HVAC Drops 8 04-Feb-16 16-Feb-16 61 O Install HVAC Drops
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8B-1200 Install Floor & Wal Tile 5 09-Feb-16 16-Feb-16 61 O Install Floor & Wal Tile
8B-1210 Install Electrical/Low Voltage Fixtures & Fitup 5 09-Feb-16 16-Feb-16 61 O Install ElectricallLow Voltage Fixtures & Fitup
8B-1215 Above Ceiling Punch List 5 17-Feb-16 23-Feb-16 61 O Above Ceiling Punch List
8B-1220 Install Casework 5 17-Feb-16 23-Feb-16 61 0 Install Casework
8B-1230 Plumbing Fixtures 5 24-Feb-16 01-Mar-16 61 O Plumbing Fixtures
8B-1240 Install Ceiling Tiles 10 24-Feb-16 08-Mar-16 61 O Install Ceiling Tiles
8B-1250 Install Flooring 10 02-Mar-16 15-Mar-16 61 O Install Flooring
| 8B-1260 Install Specialties & Accessories 10 02-Mar-16 15-Mar-16 73 O Install Speciatties & Accessories
| 8B-1270 Install Doors HW & Lites 10 09-Mar-16 22-Mar-16 61 O Install Doors HW & Lites
8B-1280 Final Paint 10 16-Mar-16 29-Mar-16 61 3 Final Paint
| 8B-1290 Install Trim 5 25-Mar-16 31-Mar-16 61 0 Install Trim
| 8B-1295 Skanska Pre Punch List 10 01-Apr-16 14-Apr-16 61 O Skanska Pre Punch List
| 8B-1330 Final Clean 5 15-Apr-16 22-Apr-16 61 O Final Clean
8B-1320 Government Low Voltage 5 17-May-16 23-May-16 18 O Government Low Voltage
8B-1310 45 Calendar Day Turnover 0 23-May-16 25 @ 45 Calendar Day Turnover
8B-1300 Early Access Rooms Ready - 60 Calendar Day Turnover 0 02-Jun-16 0 @ EarlyAccess Rooms Ready -
Penthouse
Shafts & Core Areas
PH-1095 Layout & Frame MEP Shafts & Stairs 15 04-Sep-15 25-Sep-15 83 [ Layout & Frame MEP Shafts & Stairs
PH-1085 Install MEP Risers 5 28-Sep-15 02-Oct-15 83 0 Install MEP Risers
Penthouse
PH-1360 Install Equipment Roof Pads/Curbs 10 20-Jul-15 31-Juk-15 ¥ O Install Equipment Roof Pads/Curbs
PH-1890 Set & Connect Roof Top MEPs 120 03-Aug-15 25-Jan-16 7 ] set & Connect Roof Top MEPs
PH-1350 Construct Penthouse Roof Screen 20 21-Sep-15 19-Oct-15 169 [ Construct Penthouse Roof Screen
i PH-1700 Skanska Pre Punch List 10 26-Jan-16 08-Feb-16 103 [ Skanska Pre Punch List
PH-1640 Final Clean 5 31-Mar-16 06-Apr-16 67 0 Final Clean
Rooftop Work
RT-1000 Install Antenna Supports 7 26-Jan-16 03-Feb-16 72 O Install Antenna Supports
RT-1010 Install Antenna And Bracing / Guying As Required 7 04-Feb-16 12-Feb-16 72 O Install Antenna And Bracing / Guying As Required|
RT-1020 Install All Wiring / Grounding As Required 15 16-Feb-16 07-Mar-16 72 3 Install All Wiring / Grounding As Required
Lower Level Parking P2
P2
P2-1020 Fire Protection Distribution 10 19-Aug-15 01-Sep-15 151 O Fire Protection Distribution
P2-1000 Lighting Distribution 15 02-Sep-15 23-Sep-15 151 [ Lighting Distribution
P2-1010 Mechanical / Exhaust Distribution 20 24-Sep-15 22-Oct-15 151 [ Mechanical / Exhaust Distribution
P2-1030 Striping & Signage 10 23-Oct-15 05-Nov-15 151 3 Striping & Signage
P2-1040 Finishes 30 23-Oct-15 07-Dec-15 151 [ Finishes
P2-1050 Final Clean / Skanska Punchiist 5 08-Dec-15 14-Dec-15 151 O Final Clean / Skanska Punchlist
Visitor Screening Facility
VSF-2770 Excavate for Footings 5 05-Aug-15 11-Aug-15 133 O Excavate for Footings
VSF-2780 FRP Footings & Foundation Walls 10 12-Aug-15 25-Aug-15 133 3 FRP Footings & Foundation Walls
VSF-2790 Install Underslab MEP / Utilites 10 26-Aug-15 09-Sep-15 133 [ Install Underslab MEP / Utilites
VSF-2850 Prep & Place SOG 5 10-Sep-15 16-Sep-15 133 O Prep & Place SOG
VSF-2800 Erect Structure 10 17-Sep-15 30-Sep-15 133 3 Erect Structure
VSF-2860 Erect Precast 3 01-Oct-15 05-Oct-15 133 0 Erect Precast
VSF-2820 Install Windows 5 06-Oct-15 13-Oct-15 138 O Install Windows
VSF-2830 Install Roofing 5 06-Oct-15 13-Oct-15 133 O Install Roofing
VSF-2840 Install Metal Panels and Flashing 5 14-Oct-15 20-Oct-15 143 O Install Metal Panels and Flashing
VSF-2870 Frame Interior Wals 5 14-Oct-15 20-Oct-15 133 O Frame Interior Wals
VSF-2880 Install MEP Rough-in 10 21-Oct-15 03-Nov-15 133 O Install MEP Rough-in
VSF-2890 Install Drywall 10 04-Nov-15 18-Nov-15 133 @ Install Drywal
VSF-2900 15 19-Nov-15 10-Dec-15 133 3 Install Finishes
VSF-1295 Skanska Pre Punch List 10 11-Dec-15 24-Dec-15 133 [ Skanska Pre Punch List
VSF-1330 Final Clean 5 28-Dec-15 04-Jan-16 133 O Final Clean
VSF-1340 Architect Punch List 5 05-Jan-16 11-Jan-16 133 O Architect Punch List
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2014 |

2015

| 2016

Mar [ Apr [May] Jun [ Jul [Aug [Sep[ Oct[Nov]Dec| Jan [FebMar [Apr [May[oun]

Jul [Aug[sep[Oct [Nov ?nn_._us_.umw?_mu_)E [May[oun] Jul | Aug[sep[ OctNov

SSE

SSE-2930 ~ Rough In for SSE

SSE-2940 FRP SOG

SSE-2950 Install Prefab Building

SSE-2970 Install MEP Connections at Prefab Building
SSE-2980 Skanska Pre Punch List

SSE-2990 Final Clean

Architect Punch List
S -

1

over
Government Install Furniture

mm%.»onmmm Rooms Ready - 60 Calendar Day Turnover
Government Inspection and Validation
Electical Connection of System Furniture

S

& Occu

2.

Final Inspt

Im.:m.:m:m— Start _ Finish Total Float
Duration

5 19-Apr-16 25-Apr-16

5 26-Apr-16 02-May-16

3 03-May-16 05-May-16

5 06-May-16 12-May-16

5 13-May-16 19-May-16

1 20-May-16 20-May-16

5 23-May-16

22-Mar-16
25-Mar-16

24-May-16

13-Jun-16

04-Feb-16

ok oaid = :
24-Mar-16 0
19-Apr-16 22
13-May-16
o e

7S

27-Jun-16 25
02-Jun-16 0
25-Jul-16 0

A8 5

O Rough In for SSE
0 FRPSOG
[ Install Prefab Building
O Install MEP Connections at Prefa
0 Skanska Pre Punch List
| Final Clean
0 Architect Punch List

W startup & Test MEP Equipment
[ Test Fire Alarm System
EE Test & Balance HVAC

[ Commission MEP Systems

9 45 Calendar Day Turnover
[ Government Install Furnif
@ EarlyAccess Rooms Ready -
@ Government Inspec
[ Electical Connection of

s Actual Level of Effort I Critical Remaining Work
I Actual Work ® @ Milestone

ections 15 13-Jun-16 01-Juk-16 0 Bl Final Inspections
Project Closeout & Documentation 59 13-Jun-16 02-Sep-16 0 NN Project Close;
Architect Compiles Final Punch List 5 21-Juk16 27-Jul-16 0 @ Architect Compiles
Acquire C of O 3 28-Jul-16 01-Aug-16 0 @ Acquire Cof O
Substantial Completion 0 01-Aug-16 0 @ Substantial Comple]
Complete Punch List (Calendar Days) 31 02-Aug-16 01-Sep-16* 0 @ Complete Pun|
Final Completion 0 02-Sep-16 0 @ Final Complet
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